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PART A - DATA REQUIRED EVERY YEAR (‘LIGHT REPORTS’) (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

1. IDENTIFICATION OF THE ANNUAL/FINAL IMPLEMENTATION REPORT 

CCI 2014TC16RFTN002 

Title Interreg Atlantic Area 

Version 2018.0 

Date of approval of the report by the 
monitoring committee 

 

2. OVERVIEW OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME (Article 50(2) of Regulation 
(EU) No 1303/2013 and Article 14(3)(a) of Regulation (EU) No 1299/2013) 

Key information on the implementation of the cooperation programme for the year concerned, including 
on financial instruments, with relation to the financial and indicator data. 

In 2018 the Atlantic Area (AA) programme featured several achievements. The 1st semester was 
dedicated to the finalisation of the contracting process of the 45 approved projects of the 1st call, which 
was organised in 2 steps. The Joint Secretariat (JS) provided guidance and the necessary documentation 
throughout the process. Some projects organised their kick-off or second meetings, counting with the 
participation of the JS and representatives of the Member States (MS). 

The Managing Authority (MA) and the JS organized a dedicated session to beneficiaries in Porto, CCDRN, 
February. During March/April, in all MS participating in the programme, a JS staff member attended local 
seminars and workshops, jointly organized with National Correspondents (NC), to provide support to the 
beneficiaries and the First Level Controllers (FLC).  

A comprehensive “Applicant’s User Guide” was elaborated to provide full explanations to beneficiaries 
on how to fill in a progress report and payment claim.  

The programme also featured the approval of the projects under the 2nd call of proposals, which was 
organised in a one-step procedure. The MA and the JS took the opportunity to improve the programme 
manual in March before this new call.  

The call was open from 15 March to 13 June 2018 and 115 proposals were submitted, out of which 96 
were considered eligible. A launching event was organised and web streamed in Porto on 7 May 2018 
(120 participants).  

The Presidency of the programme Monitoring Committee (MC) was under the responsibility of the 
United Kingdom, the Ministry of Housing, Communities and Local Government. The programme 
organised 2 MC meetings. The 1st one was organised on 21 June in Belfast, mainly to discuss the 
programme state-of-play, N+3, performance target and programme indicators.  

The second MC meeting took place on 16-18 October in Cardiff. 27 projects were approved and overall 
46 706 606€ (34.72%) of the ERDF 2014-2020 funding was committed. The selected projects for this call 
have an average budget of around 2.3 M€ ERDF and partners from the 5 MS sharing the programme 
were involved. Partners from countries outside the eligible area (Belgium, Finland, and Switzerland) also 
participated, for a total of 260 partners and 138 associated partners. The average (median) number of 
partners per partnership is 15 (13). 

After the 2nd call, the available ERDF budget of the programme was fully committed to strategic 
projects, which was considered vital by the MC to face the uncertainties associated with Brexit, and also 
to facilitate the full implementation of the programme in the following years. The programme has a total 
of 726 beneficiaries.  

Efforts kept being taken to the development of the integrated information system (SIGI) to implement 
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the projects of the 1st call and, at the same time, adapt the system to a one step procedure for the 2nd 
call. 34 projects presented their 1st progress reports through the SIGI in 2018.  

The programme complied with the financial targets by submitting sufficient payment applications by the 

end of 2018 (N+3 rule). Around 2.78 M€ were certified and submitted to the EC. 

In what concerns the performance framework, the programme met the financial milestones (cf. 
Approved Cooperation Programme, revised version approved by the EC on 19 December 2018) except 
for priority axis (PA) 1, where the achievement was 89%. For physical indicators, milestones were 
exceeded in all PA, with the deviation being very significant for PA1. This large deviation is due to a sub 
estimation of these outputs, which was based on the history of the previous programmatic period. 

The JS and the MA organised 4 events and participated in 12 organized by relevant stakeholders, being 
present in 3 stands exhibitions (European Week of Cities and Regions in Brussels (EWRC), 5th Atlantic 
Stakeholder in Vigo and Business2Sea Forum in Porto) and 1 workshop (5th Atlantic Stakeholder Forum); 
in 8 of these events the MA and the JS participated as speakers. The JS also participated in 3 project kick-
off meetings. The MA and the JS have been involved in 3 network meetings promoted by Interact to 
discuss future post 2020 options for European Territorial Cooperation (ETC) programmes. The annual 
event of the programme took place in Vigo on 20 October, on the occasion of the 5th Atlantic Stakeholder 
forum and attracted 190 participants. The JS and the MA have also actively participated in transnational 
programmes’ meetings to discuss future post-2020 options for ETC programmes; in training seminars; at 
the Interreg Annual Meeting on 18-19 June 2018 in Brussels, and at the EWRC on 8-11 October.  

Communication activities were focused on disseminating information to potential applicants and 
beneficiaries, using diverse tools to widely promote programme priorities and financing opportunities. 
The programme participated in the edition of two European publications “10 things to know about 
transnational cooperation”, elaborated together with other Interreg programmes and the Interact E-
Book "Connecting Cultures, Connected Citizens".  

NC have been actively organizing and participating in events and meetings to reinforce the 

communication of the programme. The “Ministerio de Hacienda y Función Pública”, the Spanish NC, 

participated in 2 regional forums held in Andalucía and in the Baleares Islands, where the programme 

was presented. A financial seminar for the beneficiaries and FLC was organised on 10 April as well as an 

informative session for the 2nd call on 9 March in Madrid. During the national congress on environment, 

a presentation was also given. The Portuguese (PT) NC, “Agência para o Desenvolvimento e Coesão”, 

organized a technical meeting with PT beneficiaries and FLC in Oporto on 25 July, whereas 13 bilateral 

meetings with PT partners also took place. “Préfecture de la région Pays de la Loire”, the French (FR) NC, 

has also participated in 1 regional meeting on ETC in Nouvelle Aquitaine on 8 March, and presented the 

programme to the state level authorities in Pays de la Loire on 26 June. The FR NC has also organised two 

informative sessions for the beneficiaries of the 1st call: Rennes, 23 April 2018 and Bordeaux, 17 April. 

The Irish NC, “Northern and Western Regional Assembly”, participated in 7 regional meetings to present 

the programme. 4 dedicated meetings were organised for the Southern Regional Assembly, the Sligo IT 

Research staff, the Regional tourism think tank as well as to NUI Galway. The UK NC organized 

engagement events following the launch of the 2nd call on March 15th, the UK CP in collaboration with UK 

Universities and Devolved Administrations in Aberdeen on 13 March, in Plymouth University on 26 

March, in Ulster University on 12 April, in Swansea on 13 April and 2 surgery sessions in Northern Ireland; 

on 11 April and 3 May. The programme was also represented by the CP at several events during the year, 

such as Horizon 2020 annual event in Wales and Marine Energy Wales annual conference. 

https://www.atlanticarea.eu/news/86
https://www.atlanticarea.eu/news/86
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3. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

3.1 Overview of the implementation  

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, 
significant problems and steps taken to address these problems 

1. Stimulating innovation and competitiveness During the 2nd quarter of 2018 the Programme launched its 2nd Call for proposalsfor all priority axes. 
The quality assessment occurred between June and October and the decision on the selection of 
projects took place during the MC meeting, in Cardiff, on 16-18 October. 

The details for priority axis 1 under this call are as follows:  

8 projects were approved, out of which 5 under the specific objective 1.2 (Strengthening the transfer 
of innovation results to facilitate the emergence of new products, services and processes) and 3 
projects under the specific objective 1.1  (Enhancing innovation capacity through cooperation to foster 
competitiveness). 

Consequently, the total number of projects approved for priority axis 1 is 27. In this way, Priority 1 has 
the highest number of running projects in the programme representing 38% of the projects approved. 

Throughout 2018, all the subsidy contracts of the projects of the 1st Call for this priority were signed.  

The Managing Authority (MA) and the Joint Secretariat (JS) conducted a training session for the Lead 
Partners on the Integrated Management Information System (SIGI), to facilitate the adaptation to the 
tool and coach them in its use. 

National Authorities (NA), together with the JS, organized training sessions in each of the Member 
States (MS) for the beneficiaries and First Level Controllers (FLC). 

For priority axis 1, 16 projects out of the 19 approved in the 1st Call, submitted an advancement claim 
(the pre-financing payment may amount  up to 5% of the approved ERDF budget of the project and is 
recovered in the first payment claims of the partners concerned; its allocation shall be agreed among 
the partnership) and 14 out of these 19 submitted their progress reports during 2018. 

2. Fostering Resource Efficiency In 2018 the 2nd Call for proposals was launched and 6 out of the 27 approved projects addressed 
priority axis 2. In more detail: 

6 projects were approved, out of which4 under the specific objective 2.1 Fostering renewable energies 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, 
significant problems and steps taken to address these problems 

and energy efficiency (IP 4a - Promoting the production and distribution of energy derived from 
renewable) and 2 were approved under specific objective 2.2 Fostering green growth, eco-innovation 
and environmental efficiency  (IP 6g - Supporting industrial transition towards a resource-efficient 
economy, promoting green growth, eco-innovation and environmental). 

Consequently, the total number of projects approved for priority axis 2 is 15, which represents 21% of 
the approved projects. 

Throughout 2018, all of the 1st Call projects’ subsidy contracts for Priority 2 were signed. 

As it was previously mentioned, the MA and the JS conducted a training session for the Lead Partners 
to facilitate the adaptation to SIGI and NA, together with the JS, organized training sessions in each of 
the MS for the beneficiaries and FLC. 

For priority axis 2, 6 projects out of the 9 approved in the 1st Call, submitted an advancement claim 
and 7 out of these 9 submitted their progress reports during 2018. 

3. Strengthening the territory’s resilience to risks of 
natural, climate and human origin 

Under the 2nd Call for proposals, launched in 2018, 6 projects were approved under priority axis 3 . All 
of them belong to specific objective 3.1 Strengthening risks management systems (IP - 5b Promoting 
investment to address specific risks, ensuring disaster resilience and developing disaster management 
systems).  

Consequently, the total number of projects approved for priority axis 3 is 9, representing 13 % of the 
approved projects. 

Throughout 2018, all of the subsidy contracts of the 1st Call projects for priority 3 were signed. Lead 
Partners and FLC benefited from a training session organized by the MA and the JS in Porto and from 
local sessions jointly organized with NA in their native countries.  

For priority axis 3, 3 projects (only 3 were approved for the 1st Call), submitted an advancement claim 
and have also submitted their progress reports during 2018. 

4. Enhancing biodiversity and the natural and cultural 
assets 

In what concerns priority axis 4, 7 projects were approved under the above mentioned Call 2: 4 under 
specific objective 4.1 Improving the protection of biodiversity and enhancing ecosystem services (IP - 
6d Protecting and restoring biodiversity, soil protection and restoration and promoting ecosystem 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, 
significant problems and steps taken to address these problems 

services including NATURA 2000 and green infrastructures) and the remaining 3 under the specific 
objective 4.2 Enhancing natural and cultural assets to stimulate economic development (IP 6c 
Conserving, protecting, promoting and developing natural and cultural heritage). 

Consequently, the total number of projects approved for priority axis 4 is 21. In this way, priority 2 has 
the secong highest number of running projects in the programme, representing 29% of the projects 
approved. 

Throughout 2018, all of the 1st Call projects’ subsidy contracts for priority 4 were signed. 

Beneficiaries and FLC also benefited from training sessions organized by the MA, JS and NA. 

For priority axis 4, all projects (14 approved under Call 1) submitted an advancement claim and 10 out 
of these 14 submitted their progress reports during 2018. 

5. Technical Assistance Under priority axis 5.1 the management, communication and control system is being settled to 
achieve a good level of interaction with potential beneficiaries, beneficiaries, member states and 
programme bodies. The programme visibility and communication activities to promote the funding 
opportunities are ongoing through the website, social networks, including the organisation and 
participation in relevant events, some of them in coordination with other ETC programmes on 
common issues, to exchange experience and know how.   
Under priority axis 5.2 the effective support provided to projects applicants resulted in the launch of 
the second call which received 115 submitted proposals. As a result, 27 new projects involving 260 
beneficiaries were approved. 
The 27 projects approved in October by the MC represent a total investment of EUR 62.2 million (ERDF 
EUR 46,7 million), i.e. The entire available ERDF budget of the programme (EUR 140 million) is now 

fully committed. Around 720 institutions from the 5 member states and beyond are now being funded 
by the Atlantic Area Programme. To support projects in their smooth kick off and to enhance visibility 
to their activities, the JS provided guidance and organized training sessions for beneficiaries to comply 
with the EC and national regulations and with the programme communication rules.  
As a positive result of these combined efforts, the N+3 target for 2018 was reached. 
In terms of the Technical Assistance budget, the total declared expenditure is EUR 2 235 176 euros, 
representing 22% of the total eligible budget for this priority axis. 
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3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013) 

Priority axes other than technical assistance 

Priority axis 1 - STIMULATING INNOVATION AND COMPETITIVENESS 

Investment priority 1b - Promoting business investment in innovation and research, and developing links and synergies between enterprises, R&D 
centres and higher education, in particular product and service development, technology transfer, social innovation, eco-
innovation, public service applications, demand stimulation, networking, clusters and open innovation through smart 
specialisation and supporting technological and applied research, pilot lines, early product validation actions, advanced 
manufacturing capabilities and first production, in particular in Key Enabling Technologies and diffusion of general purpose 
technologies . 

Specific objective 1.1 - Enhancing innovation capacity through cooperation to foster competitiveness 

 

Table 2: Common and programme specific output indicators  

(1) ID Indicator 
Measurement 

Unit 
Target Value  

(2023) 
2018 Observations (if necessary) 

F 
CO01 Number of enterprises receiving support Number 30 67 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO01 Number of enterprises receiving support Number 30 882 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
CO28 

Number of enterprises supported to introduce new 
to the market products 

Number 10 0 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO28 

Number of enterprises supported to introduce new 
to the market products 

Number 10 3 
Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
CO29 

Number of enterprises supported to introduce new 
to the firm products 

Number 10 15 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO29 

Number of enterprises supported to introduce new 
to the firm products 

Number 10 28 
Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
CO41 

Number of enterprises participating in cross-border, 
transnational or interregional research projects 

Number 30 7 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S CO41 Number of enterprises participating in cross-border, Number 30 181 Outputs’ forecast indicated by operations until the end of the 
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(1) ID Indicator 
Measurement 

Unit 
Target Value  

(2023) 
2018 Observations (if necessary) 

transnational or interregional research projects project (target extracted from application forms) 

F 
CO42 

Number of research institutions participating in 
cross-border, transnational or interregional research 
projects 

Number 30 0 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO42 

Number of research institutions participating in 
cross-border, transnational or interregional research 
projects 

Number 30 73 
Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
PI01 

Number of case studies and pilot actions 
implemented 

Number 33 1 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI01 

Number of case studies and pilot actions 
implemented 

Number 33 17 
Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
PI02 

Number of technical and scientific publications 
produced 

Number 132 6 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI02 

Number of technical and scientific publications 
produced 

Number 132 26 
Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
PI03 

Number of policy, strategy and operational 
instruments produced 

Number 66 
22 Cumulative value – output delivered by operations (real 

achievements extracted from progress reports) 

S 
PI03 

Number of policy, strategy and operational 
instruments produced 

Number 66 
59 Outputs’ forecast indicated by operations until the end of the 

project (target extracted from application forms) 

F 
PI04 

Number of actions for the dissemination and 
capitalisation of results 

Number 165 
22 Cumulative value – output delivered by operations (real 

achievements extracted from progress reports) 

S 
PI04 

Number of actions for the dissemination and 
capitalisation of results 

Number 165 175 
Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
PI05 

Number of participants in actions for the 
dissemination and capitalisation of results 

Number 10 725 1286 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI05 

Number of participants in actions for the 
dissemination and capitalisation of results 

Number 10 725 6032 
Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

 

(1) ID Indicator 2017 2016 2015 2014 

F CO01 Number of enterprises receiving support 0 0 0 0 

S CO01 Number of enterprises receiving support 0 0 0 0 
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F CO28 Number of enterprises supported to introduce new to the market products 0 0 0 0 

S CO28 Number of enterprises supported to introduce new to the market products 0 0 0 0 

F CO29 Number of enterprises supported to introduce new to the firm products 0 0 0 0 

S CO29 Number of enterprises supported to introduce new to the firm products 0 0 0 0 
F CO41 Number of enterprises participating in cross-border, transnational or interregional research projects 0 0 0 0 

S CO41 Number of enterprises participating in cross-border, transnational or interregional research projects 0 0 0 0 

F CO42 Number of research institutions participating in cross-border, transnational or interregional research projects 0 0 0 0 

S CO42 Number of research institutions participating in cross-border, transnational or interregional research projects 0 0 0 0 

F PI01 Number of case studies and pilot actions implemented 0 0 0 0 

S PI01 Number of case studies and pilot actions implemented 0 0 0 0 
F PI02 Number of technical and scientific publications produced 0 0 0 0 

S PI02 Number of technical and scientific publications produced 0 0 0 0 

F PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

S PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

F PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

S PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 
F PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

S PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 
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Table 1: Result indicators  
 
SO1.1: Programme specific result indicators for specific objective 1.1 

ID Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value  

(2023) 
2018 
Total 

2018 
Qualitative 

 

Observations (if necessary) 

1.1 Degree of coverage of regional 
policies in relation to most 
relevant EU recommendations 
for the development of regional 
innovation systems 

Index 0-100 57,76 2016 58,15 0 0 Midterm quantification will take place in 2019 
and a final quantification will be provided in 
2023, with the final implementation report. 
According to the Approved Cooperation 
Programme. Source of data: survey (to AA 
regional Authorities).  

 

ID Indicator 2017 
Total 

2017 
Qualitative 

2016 
Total 

2016 
Qualitative 

2015 
Total 

2015 
Qualitative 

2014 
Total 

2014 
Qualitative 

1.1 Degree of coverage of regional policies in relation to 
most relevant EU recommendations for the 
development of regional innovation systems 

0 0 0 0 0 0 0 0 

 

Priority axis 1 – STIMULATING INNOVATION AND COMPETITIVENESS 

Investment priority 1b – Promoting business investment in innovation and research, and developing links and synergies between enterprises, R&D 
centres and higher education, in particular product and service development, technology transfer, social innovation, eco-
innovation, public service applications, demand stimulation, networking, clusters and open innovation through smart 
specialisation and supporting technological and applied research, pilot lines, early product validation actions, advanced 
manufacturing capabilities and first production, in particular in Key Enabling Technologies and diffusion of general purpose 
technologies. 

Specific objective 1.2 – Strengthening the transfer of innovation results to facilitate the emergence of new products, services and processes  
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Table 2: Common and programme specific output indicators  
 

(1) ID Indicator Measurement 
Unit 

Target Value  
(2023) 

2018 Observations (if necessary) 

F 
CO01 Number of enterprises receiving support Number 30 111 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO01 Number of enterprises receiving support Number 30 1163 

Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
CO28 

Number of enterprises supported to introduce new to 
the market products 

Number 10 67 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO28 

Number of enterprises supported to introduce new to 
the market products 

Number 10 508 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
CO29 

Number of enterprises supported to introduce new to 
the firm products 

Number 10 0 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO29 

Number of enterprises supported to introduce new to 
the firm products 

Number 10 324 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
CO41 

Number of enterprises participating in cross-border, 
transnational or interregional research projects 

Number 30 0 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO41 

Number of enterprises participating in cross-border, 
transnational or interregional research projects 

Number 30 237 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
CO42 

Number of research institutions participating in cross-
border, transnational or interregional research projects 

Number 30 0 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO42 

Number of research institutions participating in cross-
border, transnational or interregional research projects 

Number 30 65 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI01 Number of case studies and pilot actions implemented Number 33 18 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI01 Number of case studies and pilot actions implemented Number 33 282 

Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI02 Number of technical and scientific publications produced Number 132 0 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI02 Number of technical and scientific publications produced Number 132 178 

Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI03 

Number of policy, strategy and operational instruments 
produced 

Number 66 15 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI03 

Number of policy, strategy and operational instruments 
produced 

Number 66 109 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 
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(1) ID Indicator Measurement 
Unit 

Target Value  
(2023) 

2018 Observations (if necessary) 

F 
PI04 

Number of actions for the dissemination and 
capitalisation of results 

Number 165 1153 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI04 

Number of actions for the dissemination and 
capitalisation of results 

Number 165 1078 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI05 

Number of participants in actions for the dissemination 
and capitalisation of results 

Number 10 725 6189 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI05 

Number of participants in actions for the dissemination 
and capitalisation of results 

Number 10 725 61852 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

 

 

(1) ID Indicator 2017 2016 2015 2014 

F CO01 Number of enterprises receiving support 0 0 0 0 

S CO01 Number of enterprises receiving support 0 0 0 0 

F CO28 Number of enterprises supported to introduce new to the market products 0 0 0 0 

S CO28 Number of enterprises supported to introduce new to the market products 0 0 0 0 
F CO29 Number of enterprises supported to introduce new to the firm products 0 0 0 0 

S CO29 Number of enterprises supported to introduce new to the firm products 0 0 0 0 
F CO41 Number of enterprises participating in cross-border, transnational or interregional research projects 0 0 0 0 

S CO41 Number of enterprises participating in cross-border, transnational or interregional research projects 0 0 0 0 

F CO42 Number of research institutions participating in cross-border, transnational or interregional research 
projects 

0 0 0 0 

S CO42 Number of research institutions participating in cross-border, transnational or interregional research 
projects 

0 0 0 0 
F PI01 Number of case studies and pilot actions implemented 0 0 0 0 

S PI01 Number of case studies and pilot actions implemented 0 0 0 0 
F PI02 Number of technical and scientific publications produced 0 0 0 0 

S PI02 Number of technical and scientific publications produced 0 0 0 0 
F PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

S PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 
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(1) ID Indicator 2017 2016 2015 2014 

F PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

S PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 
F PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

S PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

 
  Table 1: Result indicators  
 

SO1.2: Programme specific result indicators for specific objective 1.2 

ID Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 

Target 
Value  
(2023) 

2018 
Total 

2018 
Qualitative 

 
Observations (if necessary) 

1.2 Financing absorptive capacity index 
addressing the access of business, 
social and public organisations to 
innovation results 

Index 0-100 54,53 2016 66,35 0 0 Midterm quantification will take place in 2019 
and a final quantification will be provided in 
2023, with the final implementation report. 
According to the Approved Cooperation 
Programme. Source of data: survey (to AA 
regional Authorities).  

 

ID Indicator 2017 
Total 

2017 
Qualitative 

2016 
Total 

2016 
Qualitative 

2015 
Total 

2015 
Qualitative 

2014 
Total 

2014 
Qualitative 

1.2 Financing absorptive capacity index addressing the access 
of business, social and public organisations to innovation 
results 

  0 0 0 0 0 0 
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Priority axis 2 - FOSTERING RESOURCE EFFICIENCY 

Investment priority 4 a - Promoting the production and distribution of energy derived from renewable sources  

Specific objective 2.1 Fostering renewable energies and energy efficiency  

 

 Table 2: Common and programme specific output indicators 

(1) ID Indicator Measurement 
Unit 

Target Value  
(2023) 

2018 Observations (if necessary) 

F 
CO30 

Additional capacity of renewable energy 
production 

Mw 10 3 
Cumulative value – output delivered by operations (real achievements 
extracted from progress reports) 

S 
CO30 

Additional capacity of renewable energy 
production 

Mw 10 749 
Outputs’ forecast indicated by operations until the end of the project 
(target extracted from application forms) 

F 
CO34 Greenhouse gas reduction 

Tons of CO2 
equivalent 

80 000 4 
Cumulative value – output delivered by operations (real achievements 
extracted from progress reports) 

S 
CO34 Greenhouse gas reduction 

Tons of CO2 
equivalent 

80 000 582 
Outputs’ forecast indicated by operations until the end of the project 
(target extracted from application forms) 

F 
PI01 

Number of case studies and pilot actions 
implemented 

Number 10 7 
Cumulative value – output delivered by operations (real achievements 
extracted from progress reports) 

S 
PI01 

Number of case studies and pilot actions 
implemented 

Number 10 64 
Outputs’ forecast indicated by operations until the end of the project 
(target extracted from application forms) 

F 
PI02 

Number of technical and scientific 
publications produced 

Number 40 12 
Cumulative value – output delivered by operations (real achievements 
extracted from progress reports) 

S 
PI02 

Number of technical and scientific 
publications produced 

Number 40 110 
Outputs’ forecast indicated by operations until the end of the project 
(target extracted from application forms) 

F 
PI03 

Number of policy, strategy and 
operational instruments produced 

Number 20 7 
Cumulative value – output delivered by operations (real achievements 
extracted from progress reports) 

S 
PI03 

Number of policy, strategy and 
operational instruments produced 

Number 20 47 
Outputs’ forecast indicated by operations until the end of the project 
(target extracted from application forms) 

F 
PI04 

Number of actions for the dissemination 
and capitalisation of results 

Number 50 34 
Cumulative value – output delivered by operations (real achievements 
extracted from progress reports) 

S 
PI04 

Number of actions for the dissemination 
and capitalisation of results 

Number 50 171 
Outputs’ forecast indicated by operations until the end of the project 
(target extracted from application forms) 
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(1) ID Indicator Measurement 
Unit 

Target Value  
(2023) 

2018 Observations (if necessary) 

F 
PI05 

Number of participants in actions for the 
dissemination and capitalisation of 
results 

Number 3 250 1633 
Cumulative value – output delivered by operations (real achievements 
extracted from progress reports) 

S 
PI05 

Number of participants in actions for the 
dissemination and capitalisation of 
results 

Number 3 250 19331 
Outputs’ forecast indicated by operations until the end of the project 
(target extracted from application forms) 

 

(1) ID Indicator 2017 2016 2015 2014 

F CO30 Additional capacity of renewable energy production 0 0 0 0 

S CO30 Additional capacity of renewable energy production 0 0 0 0 

F CO34 Greenhouse gas reduction 0 0 0 0 

S CO34 Greenhouse gas reduction 0 0 0 0 

F PI01 Number of case studies and pilot actions implemented 0 0 0 0 

S PI01 Number of case studies and pilot actions implemented 0 0 0 0 

F PI02 Number of technical and scientific publications produced 0 0 0 0 

S PI02 Number of technical and scientific publications produced 0 0 0 0 

F PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

S PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

F PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

S PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

F PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

S PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 
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Table 1: Result indicators  
 

SO2.1: Programme specific result indicators for specific objective 2.1 (IP 4a) 

ID Indicator Measurement 
Unit 

Baseline 
Value Baseline Year 

Target Value  
(2023) 2018 Total 2018 Qualitative Observations (if necessary) 

2.1 Percentage of population 
covered by local 
sustainable energy action 
plans 

Index 0-100 5,77 2016 43,89 0 0 
Midterm quantification will 
take place in 2019 and a final 
quantification will be provided 
in 2023, with the final 
implementation report. 

According to the Approved 
Cooperation Programme. 
Source of data: survey (to AA 
regional Authorities). 

 

ID Indicator 
2017 Total 

2017 
Qualitative 

2016 
Total 

2016 
Qualitative 

2015 
Total 

2015 
Qualitative 

2014 Total 
2014 

Qualitative 

2.1 Percentage of population covered by local 
sustainable energy action plans 

  0 0 0 0 0 0 
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Priority axis 2 - FOSTERING RESOURCE EFFICIENCY 

Investment priority 
6g  Supporting industrial transition towards a resource-efficient economy, promoting green growth, eco-innovation and 
environmental  

Specific objective 
2.2 Fostering green growth, eco-innovation and environmental efficiency  
 

 

Table 2: Common and programme specific output indicators  

(1) ID Indicator 
Measurement 

Unit 
Target Value  

(2023) 
2018 Observations (if necessary) 

F 
PI01 Number of case studies and pilot actions 

implemented 
Number 11 0 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI01 Number of case studies and pilot actions 

implemented 
Number 11 39 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
PI02 Number of technical and scientific publications 

produced 
Number 44 1 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI02 Number of technical and scientific publications 

produced 
Number 44 23 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
PI03 Number of policy, strategy and operational 

instruments produced 
Number 22 0 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI03 Number of policy, strategy and operational 

instruments produced 
Number 22 7 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F 
PI04 Number of actions for the dissemination and 

capitalisation of results 
Number 55 13 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S PI04 Number of actions for the dissemination and Number 55 55 Outputs’ forecast indicated by operations until the end of the 
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(1) ID Indicator 
Measurement 

Unit 
Target Value  

(2023) 
2018 Observations (if necessary) 

capitalisation of results project (target extracted from application forms) 

F 
PI05 Number of participants in actions for the 

dissemination and capitalisation of results 
Number 3 575 0 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI05 Number of participants in actions for the 

dissemination and capitalisation of results 
Number 3 575 83050 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

 

(1) ID Indicator 2017 2016 2015 2014 

F PI01 Number of case studies and pilot actions implemented 0 0 0 0 

S PI01 Number of case studies and pilot actions implemented 0 0 0 0 

F PI02 Number of technical and scientific publications produced 0 0 0 0 

S PI02 Number of technical and scientific publications produced 0 0 0 0 

F PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

S PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

F PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

S PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

F PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

S PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 
 

  



 

 

  20   

Table 1: Result indicators 

SO2.2: Programme specific result indicators for specific objective 2.2 (IP 6g) 

ID Indicator  
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value  

(2023) 

2018 
Total 

2018 
Qualitative 

 
Observations (if necessary) 

2.2 Degree of coverage of 
regional policies in relation 
to most relevant EU 
recommendations for eco-
innovation and green 
growth. 

Index 0-100 53,48 2016 57,23 0 0 Midterm quantification will take place 
in 2019 and a final quantification will 
be provided in 2023, with the final 
implementation report. 
According to the Approved 
Cooperation Programme. Source of 
data: survey (to AA regional 
Authorities). 

 
 

ID Indicator 
2017 Total 

2017 
Qualitative 

2016 Total 
2016 

Qualitative 
2015 Total 

2015 
Qualitative 

2014 Total 
2014 

Qualitative 

2.2 Degree of coverage of regional policies in relation 
to most relevant EU recommendations for eco-
innovation and green growth. 

  0 0 0 0 0 0 
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Priority axis 3 - STRENGTHENING THE TERRITORY’S RESILIENCE TO RISKS OF NATURAL, CLIMATE AND HUMAN ORIGIN 

Investment priority 5b Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems 

Specific objective 3.1 Strengthening risks management systems 

 

Table 2: Common and programme specific output indicators  

(1) ID Indicator Measurement 
Unit 

Target Value  
(2023) 

2018 Observations (if necessary) 

F CO20 Population benefiting from flood protection 
measures 

Number 500 000 
0 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S CO20 Population benefiting from flood protection 
measures 

Number 500 000 
1299000 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F CO21 Population benefiting from forest fire protection 
measures 

Number 500 000 
0 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S CO21 Population benefiting from forest fire protection 
measures 

Number 500 000 
389000 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F PI01 Number of case studies and pilot actions 
implemented 

Number 9 
7 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S PI01 Number of case studies and pilot actions 
implemented 

Number 9 
23 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F PI02 Number of technical and scientific publications 
produced 

Number 36 
13 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S PI02 Number of technical and scientific publications 
produced 

Number 36 
35 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F PI03 Number of policy, strategy and operational 
instruments produced 

Number 18 
7 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S PI03 Number of policy, strategy and operational 
instruments produced 

Number 18 
42 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

F PI04 Number of actions for the dissemination and 
capitalisation of results 

Number 45 
40 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S PI04 Number of actions for the dissemination and Number 45 81 Outputs’ forecast indicated by operations until the end of the 
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(1) ID Indicator Measurement 
Unit 

Target Value  
(2023) 

2018 Observations (if necessary) 

capitalisation of results project (target extracted from application forms) 
F PI05 Number of participants in actions for the 

dissemination and capitalisation of results 
Number 2 925 

1273 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S PI05 Number of participants in actions for the 
dissemination and capitalisation of results 

Number 2 925 
1915 

Outputs’ forecast indicated by operations until the end of the 
project (target extracted from application forms) 

 

(1) ID Indicator 2017 2016 2015 2014 

F CO20 Population benefiting from flood protection measures 0 0 0 0 

S CO20 Population benefiting from flood protection measures 0 0 0 0 

F CO21 Population benefiting from forest fire protection measures 0 0 0 0 

S CO21 Population benefiting from forest fire protection measures 0 0 0 0 

F PI01 Number of case studies and pilot actions implemented 0 0 0 0 

S PI01 Number of case studies and pilot actions implemented 0 0 0 0 

F PI02 Number of technical and scientific publications produced 0 0 0 0 

S PI02 Number of technical and scientific publications produced 0 0 0 0 

F PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

S PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

F PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

S PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

F PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

S PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 
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Table 1: Result indicators 

SO3.1: Programme specific result indicators for specific objective 3.1 IP 5b 

ID Indicator Measurement 
Unit 

Baseline Value Baseline Year 
Target Value  

(2023) 
2018 
Total 

2018 
Qualitative 

 

Observations (if necessary) 

3.1 Degree of coverage of 
regional policies in 
relation to most relevant 
EU recommendations for 
the resilience of land and 
maritime areas 

Index 0-100 45,73 2016 56,88 0 0 Midterm quantification will take place 
in 2019 and a final quantification will 
be provided in 2023, with the final 
implementation report. 
According to the Approved 
Cooperation Programme. Source of 
data: survey (to AA regional 
Authorities). 

 

ID Indicator 
2017 Total 

2017 
Qualitative 

2016 Total 
2016 

Qualitative 
2015 Total 

2015 
Qualitative 

2014 Total 
2014 

Qualitative 

3.1 Degree of coverage of regional policies in relation to 
most relevant EU recommendations for the 
resilience of land and maritime areas 

  0 0 0 0 0 0 
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Priority axis 4 - ENHANCING BIODIVERSITY AND THE NATURAL AND CULTURAL ASSETS 

Investment priority 
6d Protecting and restoring biodiversity, soil protection and restoration and promoting ecosystem services including NATURA 
2000 and green infrastructures 

Specific objective 4.1 Improving the protection of biodiversity and enhancing ecosystem services 

 Table 2: Common and programme specific output indicators 

(1) ID Indicator Measurement 
Unit 

Target Value  
(2023) 2018 Observations (if necessary) 

F 
CO22 Total surface area of rehabilitated land Hectares 1 0 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO22 Total surface area of rehabilitated land Hectares 1 0 

Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
CO23 

Surface area of habitats supported in order to attain a 
better conservation status 

Hectares 2 500 0 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
CO23 

Surface area of habitats supported in order to attain a 
better conservation status 

Hectares 2 500 65800 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI01 Number of case studies and pilot actions implemented Number 12 4 

Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI01 Number of case studies and pilot actions implemented Number 12 124 

Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI02 

Number of technical and scientific publications 
produced 

Number 48 18 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI02 

Number of technical and scientific publications 
produced 

Number 48 156 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI03 

Number of policy, strategy and operational instruments 
produced 

Number 24 1 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI03 

Number of policy, strategy and operational instruments 
produced 

Number 24 126 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

F 
PI04 

Number of actions for the dissemination and 
capitalisation of results 

Number 60 45 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S PI04 Number of actions for the dissemination and Number 60 509 Outputs’ forecast indicated by operations until the end of 
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capitalisation of results the project (target extracted from application forms) 
F 

PI05 
Number of participants in actions for the dissemination 
and capitalisation of results 

Number 3 900 6195 
Cumulative value – output delivered by operations (real 
achievements extracted from progress reports) 

S 
PI05 

Number of participants in actions for the dissemination 
and capitalisation of results 

Number 3 900 34983 
Outputs’ forecast indicated by operations until the end of 
the project (target extracted from application forms) 

 

 

(1) ID Indicator 2017 2016 2015 2014 

F CO22 Total surface area of rehabilitated land 0 0 0 0 

S CO22 Total surface area of rehabilitated land 0 0 0 0 

F CO23 Surface area of habitats supported in order to attain a better conservation status 0 0 0 0 

S CO23 Surface area of habitats supported in order to attain a better conservation status 0 0 0 0 

F PI01 Number of case studies and pilot actions implemented 0 0 0 0 

S PI01 Number of case studies and pilot actions implemented 0 0 0 0 

F PI02 Number of technical and scientific publications produced 0 0 0 0 

S PI02 Number of technical and scientific publications produced 0 0 0 0 

F PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

S PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

F PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

S PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

F PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

S PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 
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  Table 1: Result indicators 

SO4.1: Programme specific result indicators for specific objective 4.1 – IP 6d 

ID Indicator  Measurement 
Unit 

Baseline 
Value 

Baseline 
Year 

Target Value  
(2023) 

2018 Total 2018 
Qualitative Observations (if necessary) 

4.1 Degree of coverage of 
regional policies in relation 
to most relevant EU 
recommendations for the 
improvement of biodiversity 
and ecosystems services. 

Index 0-100 45,73 2016 57,10 0 0 Midterm quantification will take place in 2019 
and a final quantification will be provided in 
2023, with the final implementation report. 
According to the Approved Cooperation 
Programme. Source of data: survey (to AA 
regional Authorities). 

 

ID Indicator 2017 Total 
2017 

Qualitative 
2016 Total 

2016 
Qualitative 

2015 Total 
2015 

Qualitative 
2014 Total 

2014 
Qualitative 

4.1 Degree of coverage of regional policies in 
relation to most relevant EU recommendations 
for the improvement of biodiversity and 
ecosystems services. 

 

 0 0 0 0 0 0 
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Priority axis 4 - ENHANCING BIODIVERSITY AND THE NATURAL AND CULTURAL ASSETS 

Investment priority 6c Conserving, protecting, promoting and developing natural and cultural heritage 

Specific objective 4.2 Enhancing natural and cultural assets to stimulate economic development 

 

  Table 2: Common and programme specific output indicators 

(1) ID Indicator 
Measurement 

Unit 
Target Value 

(2023) 
2018 Observations (if necessary) 

F 
CO09 

Increase in expected number of visits to supported sites 
of cultural and natural heritage and attractions 

visits/year 3 000 0 
Cumulative value – output delivered by operations 
(real achievements extracted from progress 
reports) 

S 
CO09 

Increase in expected number of visits to supported sites 
of cultural and natural heritage and attractions 

visits/year 3 000 57400 
Outputs’ forecast indicated by operations until the 
end of the project (target extracted from 
application forms) 

F 
PI01 Number of case studies and pilot actions implemented number 14 3 

Cumulative value – output delivered by operations 
(real achievements extracted from progress 
reports) 

S 
PI01 Number of case studies and pilot actions implemented number 14 75 

Outputs’ forecast indicated by operations until the 
end of the project (target extracted from 
application forms) 

F 
PI02 

Number of technical and scientific publications 
produced 

number 56 4 
Cumulative value – output delivered by operations 
(real achievements extracted from progress 
reports) 

S 
PI02 

Number of technical and scientific publications 
produced 

number 56 48 
Outputs’ forecast indicated by operations until the 
end of the project (target extracted from 
application forms) 

F 
PI03 

Number of policy, strategy and operational instruments 
produced 

number 28 5 
Cumulative value – output delivered by operations 
(real achievements extracted from progress 
reports) 

S 
PI03 

Number of policy, strategy and operational instruments 
produced 

number 28 79 
Outputs’ forecast indicated by operations until the 
end of the project (target extracted from 
application forms) 
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(1) ID Indicator 
Measurement 

Unit 
Target Value 

(2023) 
2018 Observations (if necessary) 

F 
PI04 

Number of actions for the dissemination and 
capitalisation of results 

number 70 6 
Cumulative value – output delivered by operations 
(real achievements extracted from progress 
reports) 

S 
PI04 

Number of actions for the dissemination and 
capitalisation of results 

number 70 237 
Outputs’ forecast indicated by operations until the 
end of the project (target extracted from 
application forms) 

F 
PI05 

Number of participants in actions for the dissemination 
and capitalisation of results 

number 4 550 139 
Cumulative value – output delivered by operations 
(real achievements extracted from progress 
reports) 

S 
PI05 

Number of participants in actions for the dissemination 
and capitalisation of results 

number 4 550 839153 
Outputs’ forecast indicated by operations until the 
end of the project (target extracted from 
application forms) 

 

(1) ID Indicator 2017 2016 2015 2014 

F CO09 Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 0 0 0 0 

S CO09 Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 0 0 0 0 

F PI01 Number of case studies and pilot actions implemented 0 0 0 0 

S PI01 Number of case studies and pilot actions implemented 0 0 0 0 

 PI02 Number of technical and scientific publications produced 0 0 0 0 

F PI02 Number of technical and scientific publications produced 0 0 0 0 

S PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

F PI03 Number of policy, strategy and operational instruments produced 0 0 0 0 

S PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

F PI04 Number of actions for the dissemination and capitalisation of results 0 0 0 0 

F PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 

S PI05 Number of participants in actions for the dissemination and capitalisation of results 0 0 0 0 
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  Table 1: Result indicators 

SO4.2: Programme specific result indicators for specific objective 4.2 IP6c 

ID Indicator 
Measurement 

Unit 
Baseline 

Value 
Baseline 

Year 
Target Value  

(2023) 
2018 Total 

2018 
Qualitative 

2017 Qualitative 

4.2 Degree of coverage of regional 
policies in relation to most 
relevant EU recommendations 
for cultural and natural assets 
as factor of local economic 
development. 

Index 0-100 56,68 2016 65,27 0 0 Midterm quantification will take place in 
2019 and a final quantification will be 
provided in 2023, with the final 
implementation report. 
According to the Approved Cooperation 
Programme. Source of data: survey (to AA 
regional Authorities). 

 

ID 
Indicator 2017 Total 

2017 
Qualitative 

2016 Total 
2016 

Qualitative 
2015 Total 

2015 
Qualitative 

2014 Total 
2014 

Qualitative 

4.2 Degree of coverage of regional policies in 
relation to most relevant EU recommendations 
for cultural and natural assets as factor of local 
economic development. 

  

0 0 0 0 0 0 

 

  Priority axes for technical assistance  

Output indicators for priority axis 5 (technical assistance) 

ID Indicator 
Measurement 

Unit 

Target 
Value  
(2023) 

14 15 16 17 18 19 20 21 22 23 Observations (if necessary) 

5.1.1 

Number of managing 
documents, instruments 
and services developed and 
implemented 

Number - 0 0 3 18 47      

- Website areas: “Call 2-2018” and    “Projects Approved”  
- Call 2: Announcement; Terms of Reference; FAQs; 

Templates; Application Form; Co-financing declaration for 
Lead Partner and Partners; Legal Representative Letter; 
Legal Appointed Representative Letter; Subsidy Contract; 
Partnership Agreement. 

-  Advancement Request; Regularity Declarations; Partner 
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Output indicators for priority axis 5 (technical assistance) 

ID Indicator 
Measurement 

Unit 

Target 
Value  
(2023) 

14 15 16 17 18 19 20 21 22 23 Observations (if necessary) 

and Project Progress Report; Modifications request; 
Templates: Certificate of expenditure - Desk Control 
Statement; Control Report; On-the-spot Control 
Statement; Control procedures supervision statement; 
Desk Controlled Documents; on-the-spot controlled 
documents; 

-  Revised Programme Manual in 4 languages; 
-  Guide to request advanced payment; guide to add users 

on the project area; 
- “Applicant’s User Guide” to beneficiaries on how to fill in a 

progress report and payment claims; 
-  Updated Brand Design Manual, Guidelines for Projects 

Communication, programme logos, editable logos for the 
approved projects; 

-  Template for project posters A3, 4 priorities; 
-  Citizen Summary in 4 languages; 
-  List of operations of Call 1; 
-  Approved revised Atlantic Area Programme/milestones 

modification;  
-  Annual Implementation Report 2017; 

-   TA budget approved by the MC; 
-  Evaluation Plan. 

5.1.2 

Number of meetings 
organized by programme 
bodies 
 

Number - 0 0 8 6 25       

5.1.3 

Number of participants in 
meetings organized by 
programme bodies 
 

Number - 0 0 200 138 145      
Estimated number based on information gathered from 
member states participating in the programme 

5.1.4 
Number of information and 
capitalisation seminars and 

Number - 0 0 8 1 11       
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Output indicators for priority axis 5 (technical assistance) 

ID Indicator 
Measurement 

Unit 

Target 
Value  
(2023) 

14 15 16 17 18 19 20 21 22 23 Observations (if necessary) 

conferences organized by 
programme bodies 
 

5.1.5 

Number of participants in 
information and 
capitalisation seminars and 
conferences organized by 
programme bodies 
 

Number - 0 0 
1 

113 
45 665      

Estimated number based on information gathered from 
member states participating in the programme 

5.1.6 

Number of studies, surveys 
and evaluation actions 
implemented  

Number - 0 0 0 1 2      
Annual Implementation Report 
Evaluation Plan  

5.2.1 

Number of workshops and 
training events organized by 
programme bodies 
 

Number - 0 0 0 7 7       

5.2.2 

Number of participants in 
workshops and training 
events organized by 
programme bodies 
 

Number - 0 0 0 120 195      
Estimated number based on information gathered from 
member states participating in the programme 

5.2.3 

Average time delay of 
projects’ reporting and 
payment claims 

Days - 0 0 0 0 124      
Indicator value based on 39 progress reports (34 are 1st 
progress report and 5 are 2nd progress report) 

5.2.4 

Average time for the 
validation of projects’ 
reporting and payment 
claims 

Days - 0 0 0 0 0      
Indicator value based on the average delay between JS 
financial validation and Managing Authority approval: 0,47 

5.2.5 
Average time of project 
partners reimbursements 

Days - 0 0 0 0 6      

Value obtained by considering expenditures of 39 progress 
reports (without preparation costs). The value would be 
negative (-38) if we include preparation costs because the 
majority of these costs were covered by the advancement 



 

 

  32   

Output indicators for priority axis 5 (technical assistance) 

ID Indicator 
Measurement 

Unit 

Target 
Value  
(2023) 

14 15 16 17 18 19 20 21 22 23 Observations (if necessary) 

request paid by the programme.  

5.2.6 

Number of system and 
operations audits 
performed 

Number - 0 0 0 1 1      By the Audit Authority 

5.3.1 

Number of employees 
whose salaries are co-
financed by TA 

FTE - 0 0 9 6 9      2018: JS + 1 person replacing a maternity leave 

 

3.3 Milestones and targets defined in the performance framework (Article 50(2) of Regulation (EU) No 1303/2013) — submitted in annual implementation reports 
from 2017 onward  

Priority 
axis 

Ind 
type 

ID Indicator 
Measurement 

unit 

Milestone 
for 2018 

total 

Final target 
(2023) total 

2018 Observations 

1 F PI06 
Total eligible expenditure 
certified and submitted to EC 

Euros 785 287 62 822 988 695 833 
The designation of the Indicator was corrected to be 
equal to the one presented in the Cooperation 
Programme revised and approved in Dec. 2018 by the EC. 

1 O PI01 
Number of case studies and pilot 
actions implemented 

Number 1 33 19  

1 O PI03 
Number of policy, strategy and 
operational instruments produced 

Number 2 66 37  

2 F PI06 
Total eligible expenditure 
certified and submitted to EC 

Euros 495 740 39 659 206 705 649 
The designation of the Indicator was corrected to be 
equal to the one presented in the Cooperation 
Programme revised and approved in Dec. 2018 by the EC. 

2 O PI01 
Number of case studies and pilot 
actions implemented 

Number 1 21 7  

2 O PI03 
Number of policy, strategy and 
operational instruments produced 

Number 1 42 7  

3 F PI06 
Total eligible expenditure 
certified and submitted to EC 

Euros 254 451 20 356 053 611 544 
The designation of the Indicator was corrected to be 
equal to the one presented in the Cooperation 
Programme revised and approved in Dec. 2018 by the EC. 
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Priority 
axis 

Ind 
type 

ID Indicator 
Measurement 

unit 

Milestone 
for 2018 

total 

Final target 
(2023) total 

2018 Observations 

3 O PI01 
Number of case studies and pilot 
actions implemented 

Number 1 9 7  

3 O PI03 
Number of policy, strategy and 
operational instruments produced 

Number 1 18 7  

4 F PI06 
Total eligible expenditure 
certified and submitted to EC 

Euros 658 062 52 644 961 774 380 
The designation of the Indicator was corrected to be 
equal to the one presented in the Cooperation 
Programme revised and approved in Dec. 2018 by the EC. 

4 O PI01 
Number of case studies and pilot 
actions implemented 

Number 1 26 7  

4 O PI03 
Number of policy, strategy and 
operational instruments produced 

Number 1 52 6  

 
 
3.4. Financial data (Article 50(2) of Regulation (EU) No 1303/2013) 

Table 4: Financial information at priority axis and programme level 

Priority 
axis 

Fund 
Calculation 

basis 
Total funding 

Co-
financing 

rate 

Total eligible 
cost of 

operations 
selected for 

support 

Proportion of 
the total 

allocation 
covered with 

selected 
operations 

Public eligible 
cost of 

operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
the managing 

authority 

Proportion of 
the total 

allocation 
covered by 

eligible 
expenditure 
declared by 

beneficiaries 

Number of 
operations 

selected 

Priority 1 ERDF 
total elegible 
cost 

62 822 988 75 62 929 843 
100,2% 

61 729 153 695 833 1,1% 27 

Priority 2 ERDF 
total elegible 
cost 

39 659 206 75 42 270 084 
106,6% 

40 048 662 705 649 1,8% 15 

Priority 3 ERDF 
total elegible 
cost 

20 356 053 75 20 403 983 
100,2% 

18 689 573 611 544 3,0% 9 

Priority 4 ERDF 
total elegible 
cost 

52 644 961 75 53 800 475 
102,2% 

53 561 130 774 380 1,5% 21 
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Priority 5 ERDF 
total elegible 
cost 

9 883 284 85 3 464 076 
35,0% 

3 464 076 2 701 359 27,3% 1 

Total   185 366 492 76 182 868 461 98,6% 177 492 594 5 488 765 3,0% 73 

Grand 
total 

  185 366 492  182 868 461 98,6% 177 492 594 5 488 765 3,0% 73 

 

Where applicable, the use of any contribution from third countries participating in the cooperation programme should be provided (for example IPA and ENI, 
Norway, Switzerland) 

   Total eligible cost of operations selected for support 
Belgium   599 595€    
Germany   413 925€    
Italy    751 545€    
Norway    281 061€    
The Netherlands  613 400€    
Finland                         199 600€ 
Total                          2 859 127€    
The financial amounts reported under Table 6 – Section 3.4 include the ERDF approved for the participation of third countries, as referred in this section, further to 
the ERDF approved for not eligible regions within the programme’s member states. 
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Table 5: Breakdown of the cumulative financial data by category of intervention 

As set out in Table 2 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and tables 6-9 of Model for 
cooperation programmes.  

Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
001 01 07 07 01 0 13 FR52 

136766,35 134867,80 0,00 1 

Priority 
Axis 1 

ERDF 
001 01 07 07 01 0 24 ES70 

243933,55 240547,34 14873,89 1 

Priority 
Axis 1 

ERDF 
001 01 07 07 01 0 02 ES11 

307037,05 302774,87 2000,00 1 

Priority 
Axis 1 

ERDF 
001 01 07 07 01 0 02 ES61 

466776,48 450844,70 0,00 1 

Priority 
Axis 1 

ERDF 
001 01 07 07 01 0 02 PT11 

126193,40 124441,63 0,00 1 

Priority 
Axis 1 

ERDF 
002 01 07 07 01 0 01 FR52 

347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
002 01 07 07 01 0 02 IE01 

129114,16 127321,84 800,00 1 

Priority 
Axis 1 

ERDF 
056 01 07 07 01 0 13 FR52 182355,13 179823,74 0,00 1 

Priority 
Axis 1 

ERDF 
056 01 07 07 01 0 20 IE01 291127,94 287086,60 2805,99 1 

Priority 
Axis 1 

ERDF 
056 01 07 07 01 0 24 ES11 648409,09 626277,91 0,00 1 

Priority 
Axis 1 

ERDF 
056 01 07 07 01 0 24 ES70 97573,42 96218,94 5949,56 1 

Priority 
Axis 1 

ERDF 
056 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
057 01 07 07 01 0 22 ES12 314718,12 303976,32 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
057 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
058 01 07 07 01 0 20 IE01 291127,94 287086,60 2805,99 1 

Priority 
Axis 1 

ERDF 
058 01 07 07 01 0 23 ES11 785686,50 758869,84 0,00 1 

Priority 
Axis 1 

ERDF 
058 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
059 01 07 07 01 0 20 IE01 291127,94 287086,60 2805,99 1 

Priority 
Axis 1 

ERDF 
059 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 20 ES11 1417561,96 1369178,43 0,00 2 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 20 IE01 436502,62 430443,24 4207,16 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 22 ES12 314718,12 303976,32 0,00 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 22 PT17 465722,44 459257,43 5453,68 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 23 ES11 785686,50 758869,84 0,00 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 23 UKL2 208624,14 205728,09 1600,00 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 23 UKM3 249975,00 246504,93 2285,71 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 24 ES11 648409,09 626277,91 0,00 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 24 PT17 775268,81 748807,72 0,00 1 



 

 

  37   

Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 02 ES11 2363615,54 2330804,63 5555,56 3 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 02 IE01 200468,95 197686,10 28921,36 1 

Priority 
Axis 1 

ERDF 
060 01 07 07 01 0 02 PT11 706683,04 696873,11 0,00 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 20 ES11 442165,98 427074,19 0,00 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 22 ES12 314718,12 303976,32 0,00 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 22 PT17 465722,44 459257,43 5453,68 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 23 UKL2 208624,14 205728,09 1600,00 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 23 UKM3 249975,00 246504,93 2285,71 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 24 ES70 48786,71 48109,47 2974,78 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 24 PT17 775268,81 748807,72 0,00 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 02 ES11 791398,39 780412,46 4666,67 2 

Priority 
Axis 1 

ERDF 
061 01 07 07 01 0 02 IE01 100234,47 98843,05 14460,68 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 13 FR52 136766,35 134867,80 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 20 ES11 1417561,96 1369178,43 0,00 2 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 20 IE01 436502,62 430443,24 4207,16 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 22 PT17 931444,87 918514,87 10907,35 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 23 UKL2 208624,14 205728,09 1600,00 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 23 UKM3 249975,00 246504,93 2285,71 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 24 ES11 648409,09 626277,91 0,00 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 24 ES70 48786,71 48109,47 2974,78 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 24 PT17 775268,81 748807,72 0,00 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 02 ES11 1658233,85 1635214,81 5555,56 3 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 02 ES61 466776,48 450844,70 0,00 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 02 IE01 200468,95 197686,10 28921,36 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 02 PT11 706683,04 696873,11 0,00 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 07 PT11 984923,51 971251,14 16000,00 1 

Priority 
Axis 1 

ERDF 
062 01 07 07 01 0 23 UKK4 704603,33 694822,27 0,00 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 13 FR52 455887,83 449559,35 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 20 ES11 606523,62 585822,05 0,00 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 20 IE01 291127,94 287086,60 2805,99 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 22 PT17 465722,44 459257,43 5453,68 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 23 UKM3 249975,00 246504,93 2285,71 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 24 ES70 97573,42 96218,94 5949,56 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 02 ES11 307037,05 302774,87 2000,00 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 02 FR61 540000,00 532503,90 4800,00 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 02 IE01 501172,37 494215,26 72303,40 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 05 ES11 1275776,07 1258066,18 46645,45 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 07 ES21 594000,00 585754,29 5647,06 1 

Priority 
Axis 1 

ERDF 
063 01 07 07 01 0 23 UKK4 704603,33 694822,27 0,00 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 13 FR52 136766,35 134867,80 0,00 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 20 ES11 1417561,96 1369178,43 0,00 2 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 20 IE01 436502,62 430443,24 4207,16 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 22 ES12 314718,12 303976,32 0,00 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 22 PT17 465722,44 459257,43 5453,68 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 23 UKL2 208624,14 205728,09 1600,00 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 23 UKM3 249975,00 246504,93 2285,71 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 24 ES11 648409,09 626277,91 0,00 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 24 ES70 487867,09 481094,69 29747,78 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 02 ES11 2363615,54 2330804,63 5555,56 3 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 02 IE01 975153,88 961617,12 33721,36 2 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 02 PT11 706683,04 696873,11 0,00 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 05 ES11 1275776,07 1258066,18 46645,45 1 

Priority 
Axis 1 

ERDF 
064 01 07 07 01 0 23 UKK4 704603,33 694822,27 0,00 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 13 FR52 227943,91 224779,67 0,00 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 20 ES11 606523,62 585822,05 0,00 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 20 IE01 293020,84 288953,22 2824,24 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 22 ES12 314718,12 303976,32 0,00 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 22 PT17 465722,44 459257,43 5453,68 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 23 UKL2 625872,43 617184,28 4800,00 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 23 UKM3 249975,00 246504,93 2285,71 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 24 ES70 487867,09 481094,69 29747,78 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 01 FR52 347449,19 342626,02 1425,74 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 02 ES11 791398,39 780412,46 4666,67 2 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 02 FR61 720000,00 710005,20 6400,00 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 02 IE01 1175622,82 1159303,23 62642,72 2 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 02 PT11 151432,08 149329,95 0,00 1 

Priority 
Axis 1 

ERDF 
066 01 07 07 01 0 07 ES21 495000,00 488128,58 4705,88 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 13 FR52 729420,52 719294,95 0,00 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 22 ES12 314718,12 303976,32 0,00 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 22 PT17 372577,95 367405,95 4362,94 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 23 UKL2 625872,43 617184,28 4800,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 23 UKM3 249975,00 246504,93 2285,71 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 24 ES70 243933,55 240547,34 14873,89 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 01 FR52 424660,12 418765,13 1742,57 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 02 ES11 307037,05 302774,87 2000,00 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 02 ES61 466776,48 450844,70 0,00 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 02 FR61 540000,00 532503,90 4800,00 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 02 IE01 1104268,03 1088938,96 34521,36 2 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 02 PT11 126193,40 124441,63 0,00 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 07 ES21 594000,00 585754,29 5647,06 1 

Priority 
Axis 1 

ERDF 
067 01 07 07 01 0 23 UKK4 704603,33 694822,27 0,00 1 

Priority 
Axis 1 

ERDF 
072 01 07 07 01 0 13 FR52 91177,57 89911,87 0,00 1 

Priority 
Axis 1 

ERDF 
072 01 07 07 01 0 24 ES70 97573,42 96218,94 5949,56 1 

Priority 
Axis 1 

ERDF 
072 01 07 07 01 0 23 UKK4 704603,33 694822,27 0,00 1 

Priority 
Axis 1 

ERDF 
073 01 07 07 01 0 21 ES12 1643000,00 1620192,43 16000,00 1 

Priority 
Axis 1 

ERDF 
073 01 07 07 01 0 02 ES61 466776,48 450844,70 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 1 

ERDF 
073 01 07 07 01 0 23 UKK4 704603,33 694822,27 0,00 1 

Priority 
Axis 2 

ERDF 
003 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
003 01 07 07 04 0 05 ES13 245901,64 228260,14 37615,92 1 

Priority 
Axis 2 

ERDF 
003 01 07 07 04 0 05 IE01 336310,86 312183,21 1881,44 1 

Priority 
Axis 2 

ERDF 
009 01 07 07 04 0 10 PT17 1960073,27 1819453,48 8000,00 1 

Priority 
Axis 2 

ERDF 
009 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
009 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
009 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
009 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
009 01 07 07 04 0 05 IE01 134524,34 124873,28 752,58 1 

Priority 
Axis 2 

ERDF 
010 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
010 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
010 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
010 01 07 07 04 0 05 IE01 504466,29 468274,82 2822,16 1 

Priority 
Axis 2 

ERDF 
011 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 2 

ERDF 
012 01 07 07 04 0 11 UKN0 2915599,00 2706427,78 0,00 1 

Priority 
Axis 2 

ERDF 
012 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
012 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
012 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
056 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
056 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
056 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
056 01 07 07 04 0 05 IE01 336310,86 312183,21 1881,44 1 

Priority 
Axis 2 

ERDF 
057 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
057 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
057 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
058 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
058 01 07 07 04 0 05 IE01 168155,43 156091,61 940,72 1 

Priority 
Axis 2 

ERDF 
059 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
059 01 07 07 04 0 05 ES13 81967,21 76086,71 12538,64 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 2 

ERDF 
060 01 07 07 04 0 10 PT17 588021,98 545836,04 2400,00 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 04 0 10 UKL1 364806,50 338634,51 8129,26 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 04 0 05 ES13 409836,07 380433,56 62693,19 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 04 0 05 IE01 504466,29 468274,82 2822,16 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 06 0 22 ES13 330287,62 322913,63 0,00 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 06 0 22 ES21 399366,84 390450,59 0,00 1 

Priority 
Axis 2 

ERDF 
060 01 07 07 06 0 02 ES61 251546,51 233500,03 19412,52 1 

Priority 
Axis 2 

ERDF 
061 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
061 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
061 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
061 01 07 07 06 0 22 ES13 330287,62 322913,63 0,00 1 

Priority 
Axis 2 

ERDF 
061 01 07 07 06 0 22 ES21 399366,84 390450,59 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 2 

ERDF 
061 01 07 07 06 0 02 ES61 167697,67 155666,69 12941,68 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 10 PT17 588021,98 545836,04 2400,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 10 UKL1 364806,50 338634,51 8129,26 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 11 ES11 955823,21 887250,44 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 05 ES13 204918,03 190216,78 31346,60 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 04 0 05 IE01 504466,29 468274,82 2822,16 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 06 0 11 FR52 1479950,00 1373775,26 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 06 0 22 ES13 330287,62 322913,63 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 06 0 22 ES21 399366,84 390450,59 0,00 1 

Priority 
Axis 2 

ERDF 
062 01 07 07 06 0 02 ES61 586941,86 544833,41 45295,88 1 

Priority 
Axis 2 

ERDF 
063 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 2 

ERDF 
063 01 07 07 04 0 05 ES13 81967,21 76086,71 12538,64 1 

Priority 
Axis 2 

ERDF 
063 01 07 07 06 0 22 ES13 330287,62 322913,63 0,00 1 

Priority 
Axis 2 

ERDF 
063 01 07 07 06 0 22 ES21 399366,84 390450,59 0,00 1 

Priority 
Axis 2 

ERDF 
063 01 07 07 06 0 01 UKL1 2994000,00 2779204,12 83577,45 1 

Priority 
Axis 2 

ERDF 
064 01 07 07 04 0 10 UKL1 364806,50 338634,51 8129,26 1 

Priority 
Axis 2 

ERDF 
064 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
064 01 07 07 04 0 05 ES13 409836,07 380433,56 62693,19 1 

Priority 
Axis 2 

ERDF 
064 01 07 07 06 0 22 ES13 330287,62 322913,63 0,00 1 

Priority 
Axis 2 

ERDF 
064 01 07 07 06 0 02 ES61 167697,67 155666,69 12941,68 1 

Priority 
Axis 2 

ERDF 
065 01 07 07 04 0 10 PT17 784029,31 727781,39 3200,00 1 

Priority 
Axis 2 

ERDF 
065 01 07 07 04 0 10 UKL1 1094419,50 1015903,54 24387,78 1 

Priority 
Axis 2 

ERDF 
065 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
065 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
065 01 07 07 04 0 05 ES13 819672,13 760867,12 125386,39 1 

Priority 
Axis 2 

ERDF 
065 01 07 07 04 0 05 IE01 504466,29 468274,82 2822,16 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 2 

ERDF 
065 01 07 07 06 0 22 ES13 330287,62 322913,63 0,00 1 

Priority 
Axis 2 

ERDF 
065 01 07 07 06 0 02 ES61 125773,26 116750,02 9706,26 1 

Priority 
Axis 2 

ERDF 
068 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
068 01 07 07 04 0 22 UKM4 308796,12 301901,94 0,00 1 

Priority 
Axis 2 

ERDF 
069 01 07 07 06 0 22 ES13 330287,62 322913,63 0,00 1 

Priority 
Axis 2 

ERDF 
069 01 07 07 06 0 22 ES21 399366,84 390450,59 0,00 1 

Priority 
Axis 2 

ERDF 
069 01 07 07 06 0 02 ES61 586941,86 544833,41 45295,88 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 04 0 11 ES11 1911646,43 1774500,88 0,00 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 04 0 22 ES61 240845,62 235468,51 0,00 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 04 0 22 FR61 484841,88 474017,32 0,00 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 04 0 22 PT11 262518,06 256657,09 0,00 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 04 0 05 ES13 245901,64 228260,14 37615,92 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 04 0 05 IE01 504466,29 468274,82 2822,16 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 06 0 11 FR52 1479950,00 1373775,26 0,00 1 

Priority 
Axis 2 

ERDF 
071 01 07 07 06 0 02 ES61 125773,26 116750,02 9706,26 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 3 

ERDF 
021 01 07 07 05 0 22 ES61 1241821,00 1079412,45 0,00 1 

Priority 
Axis 3 

ERDF 
087 01 07 07 05 0 11 FR61 1585165,17 1577435,47 496751,98 1 

Priority 
Axis 3 

ERDF 
087 01 07 07 05 0 22 ES21 1799372,57 1790598,34 9600,00 1 

Priority 
Axis 3 

ERDF 
087 01 07 07 05 0 22 ES61 1241821,00 1079412,45 0,00 1 

Priority 
Axis 3 

ERDF 
087 01 07 07 05 0 22 FR61 1671264,80 1452692,48 0,00 1 

Priority 
Axis 3 

ERDF 
087 01 07 07 05 0 22 PT11 1011997,26 879645,65 0,00 1 

Priority 
Axis 3 

ERDF 
087 01 07 07 05 0 22 PT17 1611620,16 1400848,32 0,00 1 

Priority 
Axis 3 

ERDF 
087 01 07 07 05 0 02 IE01 909782,67 905346,32 5333,33 1 

Priority 
Axis 3 

ERDF 
088 01 07 07 05 0 11 FR61 264194,19 262905,91 82792,00 1 

Priority 
Axis 3 

ERDF 
088 01 07 07 05 0 20 ES11 1954138,80 1698571,49 0,00 1 

Priority 
Axis 3 

ERDF 
088 01 07 07 05 0 22 ES21 1199581,71 1193732,23 6400,00 1 

Priority 
Axis 3 

ERDF 
088 01 07 07 05 0 22 PT11 1011997,26 879645,65 0,00 1 

Priority 
Axis 3 

ERDF 
088 01 07 07 05 0 22 PT17 1611620,16 1400848,32 0,00 1 

Priority 
Axis 3 

ERDF 
088 01 07 07 05 0 02 IE01 1819565,33 1810692,64 10666,67 1 

Priority 
Axis 3 

ERDF 
088 01 07 07 05 0 02 PT11 1470040,88 1277785,14 0,00 1 



 

 

  50   

Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 4 

ERDF 
074 01 07 07 06 0 23 FR52 29556,65 29427,18 151,27 1 

Priority 
Axis 4 

ERDF 
074 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 

Priority 
Axis 4 

ERDF 
074 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
075 01 07 07 06 0 23 IE01 594569,83 591835,92 0,00 2 

Priority 
Axis 4 

ERDF 
075 01 07 07 06 0 23 PT18 728849,60 725656,91 0,00 1 

Priority 
Axis 4 

ERDF 
075 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
076 01 07 07 06 0 23 FR52 2955,67 2942,72 15,13 1 

Priority 
Axis 4 

ERDF 
076 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 

Priority 
Axis 4 

ERDF 
076 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
077 01 07 07 06 0 23 FR52 2955,67 2942,72 15,13 1 

Priority 
Axis 4 

ERDF 
077 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 

Priority 
Axis 4 

ERDF 
077 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
083 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 

Priority 
Axis 4 

ERDF 
084 01 07 07 06 0 11 IE02 1952705,60 1944151,87 71056,36 1 

Priority 
Axis 4 

ERDF 
084 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 11 ES11 2599392,83 2588006,32 28906,10 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 11 PT17 2853536,78 2841037,00 16000,00 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 22 ES11 3176475,56 3162305,04 0,00 2 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 22 ES13 2248434,16 2238585,00 180068,83 2 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 22 ES21 827350,95 823546,68 0,00 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 22 FR61 1107223,02 1102131,86 0,00 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 22 IE01 440080,89 438153,14 0,00 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 22 IE02 1400201,96 1393763,64 0,00 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 23 FR52 2955,67 2942,72 15,13 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 

Priority 
Axis 4 

ERDF 
085 01 07 07 06 0 02 ES11 2259736,00 2249837,34 10000,00 1 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 11 ES11 649848,21 647001,58 7226,53 1 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 22 ES11 1176597,76 1171187,61 0,00 1 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 22 ES13 1658933,46 1651666,58 134829,40 2 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 22 FR61 1107223,02 1102131,86 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 22 IE02 1400201,96 1393763,64 0,00 1 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 23 FR52 2955,67 2942,72 15,13 1 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
086 01 07 07 06 0 02 ES11 1355841,60 1349902,40 6000,00 1 

Priority 
Axis 4 

ERDF 
090 01 07 07 06 0 23 FR61 218333,33 217376,93 9725,59 1 

Priority 
Axis 4 

ERDF 
090 01 07 07 06 0 23 IE01 184191,91 183344,97 0,00 1 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 22 ES13 328705,93 327266,05 2666,67 1 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 22 IE01 440080,89 438153,14 0,00 1 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 22 PT11 1459875,00 1453480,09 11400,00 1 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 23 FR52 984236,45 979925,05 5037,17 1 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 23 FR61 873333,33 869507,74 38902,36 1 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 23 IE01 594569,83 591835,92 0,00 2 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 23 PT18 728849,60 725656,91 0,00 1 

Priority 
Axis 4 

ERDF 
091 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 22 ES13 301313,77 299993,88 2444,44 1 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 22 IE01 440080,89 438153,14 0,00 1 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 23 ES11 1315239,76 1309478,42 24423,06 1 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 23 FR52 984236,45 979925,05 5037,17 1 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 23 FR61 873333,33 869507,74 38902,36 1 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 23 IE01 594569,83 591835,92 0,00 2 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 23 PT11 455666,25 453670,23 4000,00 1 

Priority 
Axis 4 

ERDF 
092 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
093 01 07 07 06 0 22 ES13 301313,77 299993,88 2444,44 1 

Priority 
Axis 4 

ERDF 
093 01 07 07 06 0 23 FR52 984236,45 979925,05 5037,17 1 

Priority 
Axis 4 

ERDF 
093 01 07 07 06 0 23 FR61 873333,33 869507,74 38902,36 1 

Priority 
Axis 4 

ERDF 
093 01 07 07 06 0 23 IE01 594569,83 591835,92 0,00 2 

Priority 
Axis 4 

ERDF 
093 01 07 07 06 0 23 PT11 455666,25 453670,23 4000,00 1 

Priority 
Axis 4 

ERDF 
093 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 22 ES13 109568,64 109088,68 888,89 1 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 22 ES21 827350,95 823546,68 0,00 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 22 IE01 440080,89 438153,14 0,00 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 22 PT11 486625,00 484493,36 3800,00 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 23 ES11 1315239,76 1309478,42 24423,06 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 23 FR52 2955,67 2942,72 15,13 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 23 FR61 873333,33 869507,74 38902,36 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 23 IE01 594569,83 591835,92 0,00 2 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 23 PT11 455666,25 453670,23 4000,00 1 

Priority 
Axis 4 

ERDF 
094 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 22 ES21 827350,95 823546,68 0,00 1 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 22 IE01 440080,89 438153,14 0,00 1 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 23 ES11 657619,88 654739,21 12211,53 1 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 23 FR52 2955,67 2942,72 15,13 1 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 23 FR61 873333,33 869507,74 38902,36 1 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 23 IE01 594569,83 591835,92 0,00 2 
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Priority 
axis 

Fund 
Interve
ntion 
Field 

Form of 
Finance 

Terr
itori

al 
Dim
ensi
on 

Territori
al 

delivery 
mechani

sm 

Thematic 
objective 

dimension 

ESF 
secondary 

theme 

Economic 
Dimension 

Location 
Dimensio

n 
NUT 3 

Total eligible 
cost of 

operations 
selected for 

support 

Public eligible 
cost of the 
operations 
selected for 

support 

Total eligible 
expenditure 
declared by 

beneficiaries to 
MA 

Numbe
r of 

operati
ons 

selecte
d 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 23 PT11 455666,25 453670,23 4000,00 1 

Priority 
Axis 4 

ERDF 
095 01 07 07 06 0 23 UKN0 198984,56 198069,60 0,00 1 

Priority 
Axis 5 

ERDF 
121 01 07 07 0 0 24 0 3325512,96 3325512,96 2593304,72 1 

Priority 
Axis 5 

ERDF 
122 01 07 07 0 0 24 0 69281,52 69281,52 54027,18 1 

Priority 
Axis 5 

ERDF 
123 01 07 07 0 0 24 0 69281,52 69281,52 54027,18 1 

 

Table 6: Cumulative cost of all or part of an operation implemented outside the Union part of the programme area  

  1. Operation (2) 2. The amount of ERDF support(1) 
envisaged to be used for all or part of 
an operation implemented outside 
the Union part of the programme 
area based on selected operations 

3. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme area 
(%) (column 2/total amount 
allocated to the support from the 
ERDF at programme level *100) 

4. Eligible expenditure of ERDF 
support incurred in all or part of 
an operation implemented 
outside the Union part of the 
programme area declared by the 
beneficiary to the managing 
authority 

5. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme area 
(%) (column 4/total amount 
allocated to the support from the 
ERDF at programme level *100) 

ADSA 85 868 0,07% 0 0% 

EMPORIA4KT 146 195 0,11% 0 0% 

SEA-TRACES 433 760 0,33% 0 0% 

AtlanticFoodExport 51 829 0,04% 0 0% 

BLUEHUMAN 38 646 0,03% 0 0% 

CephsandChefs 30 796 0,02% 0 0% 

iFADO 21 143 0,02% 0 0% 

KETmaritime 49 0,00% 0 0% 

PROTOATLANTIC 17 143 0,01% 0 0% 
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  1. Operation (2) 2. The amount of ERDF support(1) 
envisaged to be used for all or part of 
an operation implemented outside 
the Union part of the programme 
area based on selected operations 

3. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme area 
(%) (column 2/total amount 
allocated to the support from the 
ERDF at programme level *100) 

4. Eligible expenditure of ERDF 
support incurred in all or part of 
an operation implemented 
outside the Union part of the 
programme area declared by the 
beneficiary to the managing 
authority 

5. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme area 
(%) (column 4/total amount 
allocated to the support from the 
ERDF at programme level *100) 

SEAFOOD-AGE 260 298 0,20% 0 0% 

ARCWIND 371 197 0,28% 0 0% 

EERES4WATER 2 286 0,002% 0 0% 

GeoAtlantic 58 011 0,04% 0 0% 

HYLANTIC 26 857 0,02% 0 0% 

PORTOS 28 800 0,02% 0 0% 

REDAWN 250 128 0,19% 0 0% 

SEAFUEL 24 818 0,02% 0 0% 

@BluePortS 107 657 0,08% 0 0% 

INTEGRATE 13 486 0,01% 0 0% 

MyCOAST 10 457 0,01% 0 0% 

Risk-AquaSoil 100 686 0,08% 0 0% 

Triple-C 125 897 0,10% 0 0% 

AGEO  2 286 0,002% 0 0% 

3DPARE 27 429 0,02% 0 0% 

CleanAtlantic 233 710 0,18% 0 0% 

COCKLES 64 578 0,05% 0 0% 

DiadES 34 294 0,03% 0 0% 

EBB 104 949 0,08% 0 0% 

MONITOOL 86 455 0,07% 0 0% 

Atlantic-Geoparks 65 857 0,05% 0 0% 

ATLANTICNETSKY 100 406 0,08% 0 0% 

AtlaSWH 374 871 0,28% 0 0% 

 
(1) ERDF support is the Commission decision on the respective cooperation programme. 
(2) In accordance with and subject to ceilings set out Article 20 of Regulation (EU) No 1299/2013. 
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4. SYNTHESIS OF THE EVALUATIONS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

During 2018 the Evaluation Plan (EP) of the Atlantic Area was prepared by the Managing Authority (MA) 
and submitted by written consultation to the Monitoring Committee (MC). The version revised by the 
Member States (MS) was approved in September 2018.  

The EP defines the evaluation strategy for the entire programming period and it is an important support 
instrument for several dimensions of the programme: decision making, implementation and result-
orientation. Results of the evaluation activities are planned to be reported in the AIR for the years 2019 and 
2022 (covering the previous year of implementation).  

The first concrete milestone in the implementation of the EP came with the preparation of the Terms of 
Reference (ToR) for the midterm evaluation of the programme, approved by the MC in January 2019. The 
tender was launched in the same month by the MA.  

The ToR structured the midterm evaluation on two different topics:  

• Implementation Evaluation: effectiveness and efficiency of the programme (also the evaluation of the 
communication strategy); 

• Impact Evaluation: on each priority axis and specific objective of the programme, encompassing the 
follow-up of result indicators.  

The evaluation was commissioned to an external consultancy firm during the 1st quarter of 2019. The 
evaluation team carried out its work between March June.  

At the time of writing, the inception and interim reports have been submitted and approved and, the final 
draft report was submitted to the MC for approval on 23rd May 2019. The written consultation was closed 
on June.  

The document “MIDTERM EVALUATION OF THE INTERREG ATLANTIC AREA PROGRAMME 2014-2020”, 
produced by the external firm, describes the evaluation of the programme. Main results are systematized 
below. 

1 Governance of the Programme 

- “The PMC can be considered as the sovereign decision making body for the programme, fully complying 
with the Guiding Principles. This covers all the aspects related to the implementation of the Programme” 

- “…a list of factors emerge in the evaluation as concerns the lack of a comprehensive and self-standing 
‘Annual Programme of Action’ which will detail the activities and main milestones for the year, and could 
serve for monitoring purposes in the context of the ‘Annual Programme Review’, as reflected in the Guiding 
Principles on Governance for the Programme” 

- “The decision making process was first based on consensus and this has been changed into majority vote, 
something which can contribute to avoid blocked situations and can render things smoother and more 
efficient” 

- “Adequate and constant information and communication flows between the Management Authority and 
the Member States (in both ways) need to be ensured, so the latter are informed about all issues occurring 
during the implementation of the Programme” 

2 Calls for proposals appraisal 

- “Overall, beneficiaries are satisfied with the call for proposals process” 

- “There was a long delay in the first call for proposals, especially during the contractualisation phase given 
the additional documentation that had to be submitted. This issue was corrected during the second call for 
proposals by requiring key documents to be provided beforehand“ 

- “The online platform sometimes did not fully work, which meant that there was a further delay in the 
application process” 
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3 Programme management and human resources 

- “The performance of SIGI has been poor and continually signalled as a factor explaining the delay and low 
level of implementation of the Programme”. See also the MidTerm Evaluation Report. 

“Measures have been taken to resolve this issue” 

- “The human resources assigned to the Programme in principle are adequate. The fact that the Director of 
the Joint Secretariat went on sick leave for 6 months also posed a higher strain on the team. Efforts were 
made by the MA to hire an additional temporary Project Officer, but it was not possible due to the short 
length of the contract offered” 

4 Main features of the projects' partnerships 

- “The number of partners participating in the programming period 2014 – 2020 has increased compared to 
the previous programming period of 2007 – 2013. Project partnerships present a good balance in terms of 
partners’ typologies. Most beneficiaries believe their partnerships are balanced in terms of partners’ 
typologies” 
- “The participation of private companies in the Programme as partner beneficiaries has increased by more 
than six in comparison with the previous period, fully complying with the target of increasing the private 
sector’s participation in the Programme. Still, nearly half of beneficiaries feel that the Programme could 
benefit from a higher participation of the private sector”. See also the MidTerm Evaluation Report.  
- “Spain and Portugal have the highest number of participating partners and also have the highest number 
of Lead Partners” 
- “The Programme has been successful regarding the involvement of relevant stakeholders and in the 
involvement of important target regions such as islands. The percentage of partners who originate from 
islands participating in the Programme accounts for 6,50%. This is a positive indicator given that the 
Programme has a focus on insularity”  

5 Results so far 

- “(T]he majority of projects are at an early stage of implementation (…). Given the lack of clear results 
available, a limited sustainability perspective can be observed at this point of time. Nevertheless, the 
intensity and quality of sustainable actions varies between projects. The most advanced do have a portfolio 
of executed activities indicating they are on track to meet the sustainability target in the long run” 

- “This trend can be observed thanks to (…) [the analysis of] some of the projects and corresponding actions 
the Team [external consultancy firm] has considered relevant to illustrate those efforts positively 
contributing to the overall performance of the Programme. As a matter of fact, this list of results relies not 
only on the nature of the products but also on the synergies derived from the involvement of broader 
stakeholders and the transnational impact they can have as whole” 

- “[T]he Programme is foreseen and treating this capitalization aspect in a careful and comprehensive 
manner, having adopted the necessary steps, something which is appreciated in a positive manner by the 
evaluation team”  

- “The construction of a comprehensive capitalisation supporting Plan at Programme level is at the centre of 
the evaluation team’s suggestions as it would increase beneficiaries’ understanding on the long-term 
objectives of the Programme as well as it will steadily contribute to the sustainability and consolidation of 
their results” 

6 Communication Strategy 

- “[T]he Communication activities carried out by the Programme are in line with those specified in the 
Programme Manual and Strategy” 

- “The Programme is attracting the correct types of beneficiaries, although a bigger effort could be made in 
order to reach new potential beneficiaries outside the current network” 

- “Beneficiaries are (…) happy with the Communication activities carried out by the Programme, although 
there is room for improvement (by disseminating more the events planned, reaching new target groups like 
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the private sector)” 

- “There is room for improvement also in terms of internal management of communication activities, where 
there could be specific meetings between the different Programme bodies on communication topics and 
planning of activities” 

7 Horizontal principles 

- “The Programme takes good note of the recommendations included in the Strategic Environmental 
Assessment (SEA) report” 

- “The existing environmental monitoring indicators are considered to be valid and adequate for measuring 
and quantifying the achievement of objectives and the accomplishment of outputs” 

- “Although environmental and gender equality aspects are effectively taken into account in the selection 
procedure, there is still room for improvement in future programming periods” 

8 Impact foreseen 

- “[T]here are not enough elements to allow for any objective judgement on what the impacts of the 
Programme are with regard to the main elements of change in the Cooperation area or how these changes 
have been distributed in the Atlantic space” 

- “The outlook for the Programme seems quite promising and specially the contribution of the Programme 
towards the development of the blue economy in the region, which could be substantial” 

9 The Programme's interaction with the Atlantic Maritime Strategy 

- “The relevance of the Atlantic Strategy for the INTERREG Area Programme is high and a solid and constant 
process in the alignment of both initiatives can be observed”  

- “In view of the next programming period, a number of /suggestions emerged as a common denominator, 
including recommendations on stronger governance links in between the two bodies, more communication 
flows with the Atlantic Strategy Assistance Mechanism, market the programme as a significant potential 
funding tool for the Strategy, or that further streamlining the Programme with the Strategy could lead to a 
higher level of specialization”  

10 Potential impact of Brexit to the Programme 

- “[H]igh level of uncertainty regarding the exit of the United Kingdom from the European Union. However, 
the current projects contracted under INTERREG Atlantic Area 2014-2020 have received numerous 
assurances that a potential exit of the UK from the EU will not affect them in any way, as contracts have all 
been signed at the time of writing this report” 

- “The UK is regarded as a key partner of INTERREG Atlantic Area and the Atlantic Maritime Strategy, and, in 
case of not being a European Union Member State, most stakeholders agree that they would like to see the 
UK continuing to be part of future versions of the Programme” 

11 Lessons learnt and good practices 

- “…projects are still at too early stages to derive any best practices already identified. These should be 

detected and analysed at a later stage of the Programme” 

Despite the delay in the programme, mostly due to some constraints detailed in section 5, maintaining the 
evaluation as planned, in order to be reported now to the EC, was a quite important decision. In fact, the 
recommendations offered by the external evaluators will be crucial for the present programmatic period 
and also for a more constructive way to consider the future Atlantic Area programme. 
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5. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN (ARTICLE 50(2) OF 

REGULATION (EU) NO 1303/2013) 

(a) Issues which affect the performance of the programme and the measures taken 

The Atlantic Area programme was only approved on 17 November 2015, almost two years after the start 
of the 2014-2020 programming period. Beyond some delays on the publication of the Common Provision 
Regulation and European Territorial Cooperation (ETC) regulations, this postponement was mainly due to 
the long negotiation process among the five Member States participating in the programme until the 
convergence to the final proposed cooperation programme. 

Despite all the efforts implemented afterwards, the designation of the MA and the Certifying Authority 
was finalised just in the end of November 2017. Nevertheless, the programme was able to allocate the 
entire available budget to projects expected to be strategic for the Atlantic Area with the 2nd Call that ran 
in 2018. Moreover, the programme was able to comply with the targets established for this year.  

Some issues have influenced the performance of the programme in 2018 and measures have been taken in 
order to reduce their impact. The main points are listed below. 

Human Resources 

The recruitment of the Administrative Officer started after the conclusion of the designation procedure, 
being finished in May 2018. The Director of the JS was on medical leave for 6 months, a situation that 
created a higher strain on the team. The Deputy Director, who is also a project manager, replaced the 
Director during her absence, assuming her role. In order to avoid the extra burden on the team, efforts 
were made by the MA to hire an additional project officer during this period to prevent imposing such an 
additional workload on the JS. However, it was not possible to implement this measure since the potential 
candidates were not interested in a short term contract, which was the only option the MA could offer due 
to the frequent medical certificates delivered by the Director to justify the leave: each certificate only 
lasted one month. 

The Financial Officer went on maternity leave and the MA temporarily hired a temporary Financial Officer. 

 

IT system 

Efforts kept being taken towards the development of the integrated management and information system 
(SIGI) to implement the projects of the 1st call and, at the same time, adapt the system to a one step 
procedure for the 2nd call, differently from the 1st call that was run in two steps. 34 projects presented 
their 1st progress reports through the SIGI in 2018 and 115 proposals were submitted and assessed 
through the platform under call 2. 

The on-line system SIGI has not been performing at the required level. Several problems were registered in 
the performance of SIGI, some  related with the need to change the format of the 2nd call. These problems, 
together with the changes observed at the level of the human resources, had a negative impact on the 
governance and the implementation of the programme  
 
Training and information  

Due to the problems registered at the IT platform, a long list of measures has been established to train and 
inform stakeholders at all levels. These include interwork events to support applicants developing 
applications, training events about the use of the SIGI for beneficiaries and FLCs to explain the new system, 
facilitate adaptation to this new tool and coach them in its use. These sessions were carried out by the MA 
together with the JS and National Authorities (NA), at the MA premises and in each of the Member States 
(MS).  

The Atlantic Area programme management structures (JS and MA) have also been elaborating handbooks 
to the programme beneficiaries/potential beneficiaries to facilitate the adaptation to the evolution of the 
IT system. As mentioned in section 2, a comprehensive “Applicant’s User Guide” was elaborated to provide 
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full explanations to beneficiaries on how to fill in a progress report and payment claim.  

Calls for proposals  

There was a significant delay in the contractualization phase of the projects approved under call 1, mostly 
because of the additional documentation that had to be submitted. In fact, most documents were 
required to be submitted during the contractualization phase, after the selection of the project, and that 
meant a burden on project officers and on beneficiaries. This issue was solved during the second call for 
proposals (2018) by requiring key documents to be provided beforehand. Hence, there was a clear 
learning process and the programme was more agile in approving projects and signing the contracts for 
call 2. 

One administrative task that continues to be an issue is the incorporation of partners from third countries 
(from outside the eligible area). This requires an excessively high number of administrative documents and 
contributes to delaying the whole process, since the subsidy contract cannot be signed before all partners 
from the consortium have the complete set of documents. However, the involvement of partners from 
third countries means significant added value for the programme and so this constraint should not imply 
that their access should be restricted. Instead, the reduction of the administrative burden should be 
rethought for the next programming period. 

Brexit and the Interreg Atlantic Area programme  

During 2018 there was a high level of uncertainty regarding the exit of the United Kingdom (UK) from the 
European Union. However, the current projects contracted under INTERREG Atlantic Area 2014-2020 have 
received numerous assurances that a potential exit of the UK from the EU will not affect them in any way. 
In order to avoid future problems, after the second call and the approval of projects, namely the 
contractualization phase, substantial efforts were put in place by the MA and the JS to guarantee that the 
subsidy contracts were signed before the 31st March 2019. Additionally, as stressed by the external 
evaluation of the programme, the UK is regarded as a key partner of INTERREG Atlantic Area and the 
Atlantic Maritime Strategy. Most stakeholders agree that they would like to see the UK continuing to be 
part of future versions of the programme.  

 

(b) OPTIONAL FOR LIGHT REPORTS, otherwise it will be included in point 9.1. An assessment of whether 
progress made towards targets is sufficient to ensure their fulfilment, indicating any remedial actions taken 
or planned, where appropriate. 

The information related to the achievement of goals for each of the priority axis is in section 9.1 of this 
report. 

6. CITIZEN'S SUMMARY (ARTICLE 50(9) OF REGULATION (EU) NO 1303/2013) 

The citizen's summary is public on the programme website. 

7. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS (ARTICLE 46 OF REGULATION (EU) NO 

1303/2013) 

Not-applicable. 

8. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS 
(Article 101(h) and Article 111(3) of Regulation (EU) No 1303/2013 and Article 14(3)(b) of Regulation (EU) 
No 1299/2013) 

Not-applicable. 

  



 

62   

8.1. Major projects 

Table 7: Major projects 

Project CCI Status of MP Total 
inves
tmen
ts 

Total eligible 
costs 

Planned 
notifica
tion/ 
submiss
ion 
date 

Date of tacit 
agree
ment/ 
appro
val by 
Comm
ission 

Planned start 
of 
impl
eme
ntati
on 

Planned 
comp
letion 
date 

Priority Axis/ 
Inves
tmen
t 
priori
ties 

Current state of 
realisation 
— financial 
progress (% 
of 
expenditure 
certified to 
Commission 
compared 
to total 
eligible 
cost) 

Current state of 
realisation 
— physical 
progress 
Main 
implement
ation stage 
of the 
project 

Main outputs Date of 
signa
ture 
of 
first 
work
s 
contr
act 
(1) 

Observations 

               

(1) In the case of operations implemented under PPP structures the signing of the PPP contract between the 
public body and the private sector body (Article 102(3) of Regulation (EU) No 1303/2013). 

Significant problems encountered in implementing major projects and measures taken to overcome them 

 

Any change planned in the list of major projects in the cooperation programme 

 

8.2. Joint action plans 

Progress in the implementation of different stages of joint action plans 
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Table 8: Joint action plans (JAP) 

 

Title of the 
JAP 

CCI Stage of 
impleme
ntation 
of JAP 

Total 
eligible 
costs 

Total public 
support 

OP 
contributio
n to JAP 

Priorit
y axis 

Type of 
JAP 

[Planne
d] 
submissi
on to 
the 
Commis
sion 

[Planned] 
start of 
implement
ation 

[Planned] 
completio
n 

Main 
outputs 
and results 

Total 
eligible 
expenditu
re 
certified 
to the 
Commissi
on 

Observations 

              

 

 Significant problems encountered and measures taken to overcome them 
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PART B - REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT 

(ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(4) OF REGULATION (EU) NO 1299/2013) 

9. ASSESSMENT OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME (ARTICLE 50(4) OF 

REGULATION (EU) NO 1303/2013 AND ARTICLE 14(4) OF REGULATION (EU) NO 1299/2013) 

9.1 Information in Part A and achieving the objectives of the programme (Article 50(4) of Regulation (EU) 
No 1303/2013)  

 

Priority axis 1 Stimulating innovation and competitiveness 

Under priority 1 the total number of projects approved is 27, representing an amount of ERDF EUR 47.1 
million. Priority 1 has the highest number of running projects in the programme, representing 38% of the 
projects approved. 19 projects were approved under call 1 (ERDF EUR 35 million) and 8 projects were 
approved under call 2 (ERDF EUR 12.1 million). 

The implementation of the projects approved under call 1 is as planned and, in some cases, the output is 
higher than expected at this stage, due to the high number of actions and events already implemented. 
Innovation is a transversal theme having some actions or projects that could also be in priority 3, like the 
project Alertox-Net. Projects approved under call 2 only start in 2019. 

The projects approved under this Priority Axis aim to promote transnational cooperation in the field of 
innovation and intend to make an upgrade in the innovation capacity and performance of the territories 
involved. 

These projects are driven to contribute to foster competitiveness and trade for sectors in which Atlantic 
regions have competitive advantages. In this line, knowledge transfer and the exploitation of innovation 
results in order to accelerate the market access of new products, services and processes to generate 
trade and exports are main focus of the projects. Some of them have also identified the supply and 
demand of technology, favouring the development of applied innovation and trying to accelerate the 
access to the market of new added value products and services. Actually, contribution and achievements 
on this priority to the industrial and productive fabric are at the core of these projects.  

Most of them count on key stakeholders in their field, providing common solutions and collaboration platforms. 
Their results aim to be integrated in regional development policies and have an impact in the 
modernisation of industrial, business, research and public administration processes. However it is too 
soon to assess this point. 

 

Priority axis 2 Fostering resource efficiency 

Under priority 2 the total number of projects approved is 15, representing an amount of ERDF 31.6 EUR 
million, i.e. 21% of the projects approved. 9 projects were approved under Ccall 1 (ERDF EUR 19.3 
million) and 6 projects were approved under call 2 (ERDF EUR 12.3 million).   

The development and consolidation of an adequate institutional, social and technological framework to 
promote energy efficiency and the production and/or distribution of renewable energies are the core of 
the projects’ activities and objectives approved under this priority. Some of the projects aims to create 
new joint solutions to address the technological, legal, educational, financial and organisational barriers 
to the development of such energies. One of the main concerns is the transnational approach: joint 
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solutions for common problems. This is the reason why most of the approved projects also include a 
strategy to be present in regional policies and actions in this field (or at least influence them).  

Some projects foster the cooperation between the institutional, social and industrial (or market) aspects as a way 
to promote joint responsibility for a sustainable development and a shift towards a resource efficient 
economy. Other projects are oriented towards increasing the use and the awareness on the renewable 
energies, to work with the relevant actors to promote eco-innovation and green growth. Networking, 
collaboration and support to the development of principles that contribute to a better quality of 
governance for a more dynamic, greener and more circular economy in the Atlantic Area are also the 
focus of some projects. Other example of the projects’ objectives approved are the production of policy 
instruments such as green procurement, awards, awareness raising campaigns or direct business support 
instruments towards the fostering of green growth, eco-innovation and energy efficiency in the regions. 

 

Priority axis 3 Stimulating innovation and competitiveness 

Under priority 3 the total number of projects approved is 9, representing an amount of ERDF 15.3 EUR 
million, i.e. 13% of the projects approved. 3 projects were approved under call 1 (ERDF EUR 5.7 million) 
and 6 projects were approved under call 2 (ERDF EUR 9.6 million).  

Priority axis 3 aims to strengthening the territory's resilience to risks of natural, climate and human 
origin. The objectives and activities of the projects approved under this priority are essentially to cope 
with the effects of climate change and human activities in their regions: through the strengthening of 
integrated territorial risk prevention, the improvement of the resilience management system or a mix 
these two goals. 

Some of the projects have the aim of raising awareness and put in place common surveillance, 
prevention and risk management strategies and tools. The main objectives are the improvement of risk 
prevention, recovery and regeneration actions and strategies contributing to reinforce the safety and 
security of the population and ecosystems. Other projects are more oriented, in a way, to the 
management of natural risks and the consequences derived from climate change and/or economic 
activities. 

It is the priority with the least implementation so far. However, it is expected that the implementation of the 
indicators for this priority will accelerate with the projects of the 2nd call (to start in 2019), as they double 
the number approved in the first call. 

 

Priority axis 4 Enhancing biodiversity and the natural and cultural assets 

With the second largest budget, priority axis 4 enhancing biodiversity and the natural and cultural assets, 
was one of the most successful priorities in terms of approvals. The total number of projects approved is 
21, representing a total amount of ERDF 40.3 EUR million, i.e. 29% of the projects approved. 14 projects 
were approved under call 1 (ERDF EUR 27.7 million) and 7 projects were approved under call 2 (ERDF 
EUR 12.6 million). 

The project’s objectives under this priority are, in most of the cases, the development and improvement 
of joint environmental management systems and solutions to protect and preserve the Atlantic 
biodiversity and natural ecosystems. Other projects aim to preserve and valorise the rich cultural and 
natural heritage of their regions in order to enhance their attractiveness to catch new visitors and/or 
develop new local jobs and economic activity. Projects aim to contribute to the protection of the 
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biodiversity and natural ecosystems of the region, by promoting a more integrated and sustainable 
environmental approach which considers economic and social issues in the management of resources 
and natural spaces. For these purposes, partnerships include key relevant stakeholders. Examples of 
other projects approved under this priority involves objectives related to the preservation, capitalization 
and improvement of the management of the natural landscapes and cultural identity, traditional 
economic and productive activities in order to increase its economic return. 

In terms of assessment, it is relevant to highlight the following. One of the projects in priority 4 is facing a very 
slow implementation but the JS and the MA are working with the lead partner in order to speed up the 
implementation. EBB a project of this priority was the winner of the Atlantic Project Awards in the 
“Atlantic Marine and Coastal Environment” category. 

 

Priority axis 5 Technical Assistance 

Under the specific objective 5.1, the main goal is to perform a sound and simplified management and 
control system, in order to ensure an effective monitoring at the level of the programme and the 
projects. 

The programme develops efforts for a regular coordination and exchange with other ETC programmes 
and continues to strengthen linkages among programme bodies. Substantial efforts have been made to 
implement the relevant communication and publicity strategy in view of improving the visibility and 
capitalisation of results for programme beneficiaries as well as for stakeholders. 

Under the specific objective 5.2, the Programme intends to be more visible not only for direct 
beneficiaries, but also for the public, social and business decision makers, as well as for European 
organisations, public opinion and citizens.  

With specific training sessions and guiding material (manuals, guides, etc.), the programme expects an 
increased capacity of applicants and beneficiaries to participate in the programme with high quality 
projects, contributing with tangible and visible outcomes. The management structures are working 
towards more harmonised and simplified procedures and rules to reduce the administrative burden, 
guarantee lower operating costs and improve time efficiency in project implementation, while ensuring 
reporting validation, funds reimbursements and audits at the right time and with absolute transparency.  

In  

In sum, the programme is currently funding 72 projects, approved to address common problems to the 
Atlantic Area and strive to find better solutions for the Atlantic regions and thus for Europe as a whole, 
under the 4 thematic priorities. 

These projects represent a total investment of EUR 179.4 million, being EUR 134.5 million of ERDF funding, 
allocated to 726 institutions from the Atlantic regions and beyond. 45 of these projects were approved in 
2017 under call 1 with a total ERDF budget of EUR 87.8 million and 27 projects were approved in 2018 
under call 2 with a total ERDF budget of EUR 46.7 million. 

In terms of assessment for the cut-off date end of 2018, the figures related to the physical and financial 
execution of the programme are still low (despite achieving all except one of the approved milestones for 
2018). Details for the execution are presented in sections 3 and 12 of this document. The approved 
projects carried out their activities and implemented their respective work plan in accordance to the 
approved application forms. 

Progress at the level of projects is still limited, as concluded in the external evaluation report elaborated 
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by ECORYS, delivered in May 2019 and approved by the MC in June. Nevertheless, the same report also 
concludes that the outlook for the programme seems quite promising, highlighting its contribution to the 
development of the blue economy in the region. 

9.2. Specific actions taken to promote equality between men and women and to promote non-
discrimination, in particular accessibility for persons with disabilities, and the arrangements implemented 
to ensure the integration of the gender perspective in the cooperation programme and operations (Article 
50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, (d) of Regulation (EU) No 
1299/2013) 

An assessment of the implementation of specific actions to take into account the principles set out in Article 
7 of Regulation (EU) No 1303/2013 on promotion of equality between men and women and non-
discrimination, including, where relevant, depending on the content and objectives of the cooperation 
programme, an overview of specific actions taken to promote equality between men and women and to 
promote non-discrimination, including accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the cooperation programme and 
operations. 

During 2018, the Atlantic Area Programme launched the second call of projects. The one-stage application 
form explicitly considered the principles on equality and non-discrimination (section 4.9 Horizontal 
principles). All the project applications identified throughout the questions equal opportunities and non-
discrimination and gender equality (specific actions to ensure equality between men and women, for 
example promoting equal pay for all, mainly between women and men) and estimating their impact 
(negative, neutral, positive). More than 80% of the projects which were approved, analyzed and assessed 
the project’s impact as positive, and the other 20% as neutral. 

Including this information in the application form has allowed applicants to make a self- assessment in the 
execution of the project in order to promote equality between men and women and to promote non-
discrimination, in particular accessibility for persons with disabilities. 

Apart from the application and assessment phases, the progress reports that projects have to submit to 
the MA through the JS (two progress reports in each twelve months period) include a specific section on 
horizontal principles that allow reporting about achieved measures and actions on this dimension. The 
programme can gather the associated statistical data and include this information in annual reports as 
soon as the reporting starts. With this reporting, projects may improve their positive impact on horizontal 
principles.  

Hence, the programme complies with article 7 of Regulation (EU) No. 1303/2013 on the promotion of 
equality between men and women and the principle of non-discrimination. 

 

9.3. Sustainable development (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), 
subparagraph 2, (e) of Regulation (EU) No 1299/2013) 

An assessment of the implementation of actions to take into account the principles set out in Article 8 of 
Regulation (EU) No 1303/2013 on sustainable development, including, where relevant, depending on the 
content and objectives of the cooperation programme, an overview of the actions taken to promote 
sustainable development in accordance with that Article 

Environmental protection requirements, resource efficiency, climate change mitigation and adaptation, 
biodiversity and disaster resilience are key topics in many of our projects. One of the core priorities of 
the Atlantic Area Programme is to protect the environment. The overall Programme strategy was set up, 
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based on this priority 

Six specific objectives (out of seven) are addressing environmental needs and challenges, and contribute 
to improving and enhancing regional policies and strategies related to sustainable development. In 
particular, the programme seeks to promote resource-efficiency regions and territories by: 

- Enhancing renewable energy (specific objective 2.1), 10 approved projects, 22,4M€ ERDF; 

- Fostering green-growth and eco-innovation (specific objective 2.2), 5 approved projects, 9,2M€ ERDF; 

- To improve the environmental management for climate change adaptation and risk prevention by 
strengthening integrated territorial management and risk prevention and resilience (specific objective 
3.1), 9 approved projects, 15,3M€ ERDF; 

-  To capitalise on the attractiveness of the Atlantic natural and cultural heritage through the 
enhancement of the natural and cultural heritage exploitation (specific objective 4.1), 12 approved 
projects, 23M€ ERDF; 

- The promotion of biodiversity protection and ecosystems’ services (specific objective 4.2), 9 approved 
projects, 17,3M€.  

The above mentioned contributions correspond to 63% of the projects approved. 

The horizontal principle of sustainable development has been considered and requested through calls for 
proposals and during the implementation of each project. In the application form the applicant has to 
indicate the horizontal principle, the positive/negative/neutral effect on the horizontal principle and to 
describe it. 

 

 

9.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 
1303/2013) 

Calculated amount of support to be used for climate change objectives based on the cumulative financial 
data by category of intervention in Table 7 

Priority axis Amount of support to be used for climate 
change objectives (EUR) 

Proportion of total allocation to the 
operational programme (%) 

1 - € 0,00% 

2 15 714 054 € 11,94% 

3 7 373 268 € 5,60% 

4 20 366 585 € 15,47% 

Total 43 453 907 € 33,02% 

Total allocation for the cooperation programme : 131 612 403€ 

 

 

As mentioned in section 2 of the Approved Cooperation Programme, the Atlantic Area addresses climate 
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change through priority axis 3, “Strengthening the territory’s resilience to risks of natural, climate and 
human origin”. Under the 1st Call (2016) and 2nd call (2018), 9 projects have been approved under this 
specific objective, which corresponds to 13% of the projects approved by the Programme. 

 

9.5 Role of partners in the implementation of the cooperation programme (Article 50(4) of Regulation (EU) 
No 1303/2013 and Article 14(4), subparagraph 1, (c) of Regulation (EU) No 1299/2013) 

Assessment of the implementation of actions to take into account the role of partners referred to in Article 5 
of Regulation (EU) No 1303/2013, including involvement of the partners in the implementation, monitoring 
and evaluation of the cooperation programme 

In 2018 the PMC Presidency was under the responsibility of the UK. The Programme organised 2 PMC 
meetings: 1 in June in Belfast, mainly to discuss the programme state-of-play, N+3 performance target, 
indicators and analysis of data related with Call 2 applications and another one in October in Cardiff, to 
select the projects to be financially supported under Call 2 and update of Call 1 projects, programme 
evaluation and mid-term assessment.  

Some of the most relevant decisions made by the PMC were: launch of Call 2, approval of 27 projects, 
evaluation plan, Technical Assistance budget, revised Programme Manual, sub-criteria for evaluation of 
Call 2 applications, Annual Implementation Report and the decision to submit a modification request of 
the Approved Cooperation Programme to the EC, prepared by the MA and approved in 12.2018. According 
to the Midterm Evaluation there is a need to make the PMC decision-making process more agile. No NC 
meetings were organised during 2018. 

Moreover, all NCs had a relevant role providing assistance to beneficiaries and potential beneficiaries on 
each country providing support through meetings, phone calls, emails or organising events. 

The Portuguese NC, Agência para o Desenvolvimento e Coesão, held 13 technical bilateral meetings with 
49 Portuguese beneficiaries, representing 11 projects. They also organised a joint technical workshop for 
Portuguese beneficiaries and FLC with the JS in Porto. The programme was also disseminated through the 
Agência website.  

The UK NC, Department for Communities and Local Government organised 5 informative sessions about 
Call 2 in collaboration with UK Universities and Devolved Administrations. They also provided support to 
applicants of Call 2 through meetings, calls or emails and organised 3 training sessions for UK partners and 
1 for the FLC. Moreover, they represented the programme in several events, such as Horizon 2020 annual 
event, Marine Energy Wales conference or the Atlantic Strategy event. The Atlantic Area was also 
disseminated through their Twitter account. 

The Spanish NC, Ministerio de Hacienda y Función Pública, organised 2 seminars, one about the 
programme and the other on financial issues addressed to Spanish beneficiaries and controllers. These 
events reached a total of 215 attendees. They also participated in 2 Forums of Regional Economy and at 
the Congreso Nacional del Medio Ambiente 2018, reaching a total of 135 participants, to disseminate the 
work and progress of the Programme. The programme was also disseminated through the Ministerio 
website.   

The Irish NC, Northern and Western Regional Assembly, participated in 7 meetings and in 4 events to 
promote the programme (Southern Regional Assembly Members meeting, Presentation to Sligo IT 
Research Staff, Regional Tourism Think Tank, NUI Galway-Hydrogen Event). They also organised a training 
session to Irish partners, a Call 2 full review meeting and a meeting with Eastern Regional Assembly and 
DPER related with Call 2. The Atlantic Area was also disseminated through their Twitter account.  

The French NC, Préfecture de la région Pays de la Loire, organized 2 sessions addressed to French 

http://www.adcoesao.pt/search/node/espa%C3%A7o%20atl%C3%A2ntico
http://www.adcoesao.pt/search/node/espa%C3%A7o%20atl%C3%A2ntico
https://twitter.com/wefowales
http://www.dgfc.sepg.hacienda.gob.es/sitios/dgfc/es-ES/Paginas/inicio.aspx
http://www.dgfc.sepg.hacienda.gob.es/sitios/dgfc/es-ES/Paginas/inicio.aspx
https://twitter.com/NWAssembly
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beneficiaries of Call 1. They also participated in 2 events where they had the opportunity to present the 
Atlantic Area Programme: a meeting with territorial cooperation stakeholders and at a Committee of the 
general direction of Pays de la Loire. The programme was also disseminated through their website.  

10. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 14(4), SUBPARAGRAPH 1 (A) 

AND (B), OF REGULATION (EU) NO 1299/2013 

10.1 Progress in implementation of the evaluation plan and the follow-up given to the findings of 
evaluations 

Once the Evaluation Plan was approved in September 2018, the Terms of Reference for the midterm 
evaluation of the Interreg Atlantic Area Programme 2014-2020 were elaborated by the Managing 
Authority (MA) during the last quarter of 2018 and approved by the Monitoring Committee in January 
2019.  

As already mentioned in section 4, a public procurement process was launched by the MA in the first 
quarter of 2019 and an external consultancy firm was selected and commissioned to carry out the first 
evaluation exercise of the programme in the current programming period. At the time of writing, the 
inception and interim reports have been submitted and approved and, the final draft report was 
submitted to the MC for approval on 23rd May 2019. The written consultation was closed on June, with 
some suggestions from the Member States, which were sent to the external evaluators for analysis. This 
document contains 14 operational and strategic recommendations proposed in order to contribute for 
higher achievements in terms of effectiveness and efficiency by the Atlantic Area programme. These 
recommendations cover aspects related to governance, management, the calls for proposals, the future 
capitalization of the results of the programme, creating even stronger links with the Atlantic maritime 
strategy or enlarging the typology of projects to be supported in the future.  

The follow up of those recommendations will be carried out mainly during 2019.  

The above exercise of evaluation and its results provide important insights for the programme authorities. 
In fact, it offered an overview of the overall functioning of the programme, highlighting main opportunities 
for improvement, as well as identifying good practices to positively influence the management tools and 
contribute to the achievement of the objectives of the Interreg Atlantic Area. A synthesis of the main 
results gathered from this evaluation is presented in section 4. 

Some constraints faced by the programme (detailed in section 5) meant a not negligible delay in its 
implementation, which could sustain a decision to postpone the external assessment for a time period 
featured by more results. Nevertheless, as already mentioned in this Annual Implementation Report (AIR), 
it was very important to keep the decision to implement the external evaluation of the programme in 
2019, based on the performance observed until the end of 2018. It allowed the programme authorities to 
comply with the strong recommendation done by the European Commission to do the midterm 
assessment in 2019 and report it in the present AIR. More important, the recommendations offered by the 
external evaluators will be crucial for the present programmatic period since there is still scope for 
substantial enhancement and also for a more constructive way to consider the future Atlantic Area 
programme.  

As above mentioned, the follow up of these recommendations will be done during 2019, by taking the 
necessary measures to orient the programme towards a higher capitalisation of results and towards better 
governance, guaranteeing a more transparent and well-organized interaction between stakeholders, and 
increasing the effective and efficient implementation of the programme. These improvements will mean 
more capacity-building in management systems and human resources, bringing more efficient allocation of 
resources and more quality, transparency, flexibility and resilience. The constructive path that will follow 

http://www.prefectures-regions.gouv.fr/pays-de-la-loire/Grands-dossiers/Appel-a-projets/Le-programme-Interreg-Espace-Atlantique-ouvre-son-2eme-appel-a-projets
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the external assessment will contribute decisively for achieving the targets of the Atlantic Area defined for 
2023.  

10.2 The results of the information and publicity measures of the Funds carried out under the 
communication strategy 

In accordance with the midterm evaluation performed by Ecorys, the communication activities carried out 
by the programme are in line with those specified in the programme manual and communication strategy. 
Activities were implemented in compliance with EC requirements, contributing to the final responsibility to 
communicate decisions and activities to European citizens. 

Also according to this evaluation, beneficiaries are quite satisfied with communication, although 
mentioning there is room for improvement. Moreover, the assessment considered that, through the 
communication strategy, the programme is attracting the correct types of beneficiaries, with an increased 
participation of the private sector.  

A substantial amount of work was associated to the follow-up of the implementation of the projects of Call 
1, the preparation of Call 2, as well as the compliance with the Performance Framework.  

Website (www.atlanticarea.eu): has all the information and guidance related to the main activities, 
initiatives, events and information on project implementation, addressed to current beneficiaries, 
applicants, programme bodies, key actors and European citizens: total of 44 news published and 195,075 
visits.  

Two main areas were created: “Call 2-2018”, addressed to potential beneficiaries, and “Projects 
Approved” with information about projects of Call 1.  

The following documents were uploaded: 

-  Call 2: Announcement; Terms of Reference; FAQs; Templates: Application Form; Co-financing 
declaration for Lead Partner and Partners; Legal Representative Letter; Legal Appointed Representative 
Letter; Subsidy Contract; Partnership Agreement. 

-  Advancement Request; Regularity Declarations; Partner and Project Progress Report; Modifications 
Request; Templates: Certificate of Expenditure - Desk Control Statement; Control Report; On-the-spot 
Control Statement; Control Procedures Supervision Statement; Desk Controlled Documents; On-the-
spot Controlled Documents; 

-  Programme Manual - update of sections 5, 6 and 7; available in 4 languages; 

-  Guide to request an advancement payment; guide to add users on the project area; 

-  Updated documents with new logo: Brand Design Manual, Guidelines for Projects Communication, 
programme logos, editable logos for the approved projects; 

-  Template for project posters A3, 4 priorities; 

-  Citizen Summary in 4 languages; 

-  List of operations of Call 1; 

-  Approved revised Atlantic Area Programme/milestones modification;  

-  Annual Implementation Report 2017; 

-  Administrative Officer, job description; 

-  Evaluation Plan. 

Social media: the programme manages a Facebook (facebook/AtlanticArea) and a Twitter accounts 

http://www.atlanticarea.eu/
http://www.facebook.com/AtlanticArea
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(@AtlanticArea) to reach potential beneficiaries, beneficiaries, stakeholders and the general public, 
addressing the programme and projects’ events, specific messages, with links to the programme website 
or other media sources.  

The Facebook page had a total of 95 posts and 978 total followers. The most viewed post was related with 
the opening of a job position for Administrative Officer (4365 people reached), followed by the Atlantic 
Awards winner, our EBB project (1865 people reached). 

The Twitter account was the most used tool: 1845 followers, 10354 visits, 378 publications, resulting in a 
total of 68371 times the posts were seen. The top post was related with EBB project prize on the 3rd 
edition of the Atlantic Project Awards (4.377 people reached). 

Brand identity: the Interreg Atlantic Area logo was modified increasing the size of the EU emblem, to give 
greater visibility to the EU emblem, as well as to all project or institutional logos to be placed in every 
communication materials (Art. 4, point 5 Regulation 821/2014). 

Events: The JS organised 4 events and participated in 12 events organized by relevant stakeholders, being 
present at 3 stands exhibitions (EWRC, 5th Atlantic Stakeholder and Business2Sea Forum) and organising 1 
plenary session and 1 workshop (5th Atlantic Stakeholder); in 8 of these events the Secretariat and the 
Managing Authority participated as speakers. The JS also participated in 3 project kick-off meetings and in 
3 network meetings promoted by Interact.  

The JS/MA organised the following events: 

- Training session for Lead Partners of projects approved in Call 1, February, Porto (45 participants);  

- Informative session about Call 2, May, Porto (120 participants) + webstreaming session (582 views); 

- Workshop for Portuguese beneficiaries and First Level Controllers, July, Porto (80 participants); 

- Interreg Atlantic Area annual event, October, Vigo (190 participants). 

The events in which the JS/MA participated were the following: 

- OCEANWISE kick-off meeting, January, Lisbon;  

- AYCH Monitoring Committee meeting, February, Santo Tirso; 

- SEATRACES kick-off meeting, February, Vigo;  

- 2 Training sessions for British and Irish partners, March, Bath, Glasgow and Dublin; 

- Interact session: AIR and Performance Review, March, Lisbon; 

- Financial seminar for beneficiaries and controllers of the 1st Call, April, Madrid; 

- 2 Training session about the Atlantic Area Programme, April, Bordeaux et Rennes; 

- Transnational Programmes network meeting and 5th informal meeting for the preparation of Interreg 
programmes Post-2020, May, Brussels; 

- Meeting of the INFORM network of EU cohesion policy communicators, May, Crete; 

- Interact 2nd Conference: Let’s practice capitalisation, June, Alicante; 

- First Level Control Training session, June, London;  

- Interreg project Management Camp, July, Wroclaw; 

- South-West Europe financial seminar, July, Madrid; 

- Interreg join exhibition at the European Week of Cities and Regions, October, Brussels;  

https://www.twitter.com/AtlanticArea
https://www.atlanticarea.eu/news/69
https://www.atlanticarea.eu/news/86
https://www.atlanticarea.eu/news/87
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- Exhibition, plenary session and workshop in the 5th Atlantic Stakeholder Conference, October, Vigo;  

- Exhibition in the 8th edition of the Business2Sea/Forum do Mar'18, November, Porto.  

The National Correspondents also organised and participated in several events and meetings on issues of 
ETC, to disseminate the work and progress of the Programme, as described in section 9.5. 

Publications: 

i) “10 things to know about transnational cooperation”, elaborated with other Interreg programmes to 
present the added value and achievements of transnational cooperation in the European countries and 
regions they address, identifying good projects with positive impact in this area;  

ii) Interact E-Book "Connecting Cultures, Connected Citizens"-AYCH, MMIAH and ATLASWH were 
presented as good examples of cultural heritage cooperation projects. 

Merchandising: Production of gadgets for popularization of the Programme: agendas, notebooks, pens, 
pencils, key rings, umbrellas, covers, mugs, bags. 

References on the Press: 25 references to the programme or projects identified on digital media. The projects 
approval and funding to partners’ institutions were the core thematic. The programme also sent a press 
release to the national media: “Interreg Atlantic Area programme approves an investment of EUR 117.3 
million in 45 European cooperation projects”. 

11. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT AND OBJECTIVES OF 

THE COOPERATION PROGRAMME (ARTICLE 14(4), SUBPARAGRAPH 2 (A), (B), (C) AND (F), OF REGULATION (EU) NO 

1299/2013) 

11.1 Progress in implementation of the integrated approach to territorial development, including 
integrated territorial investments, sustainable urban development, and community-led local development 
under the cooperation programme 

The programme applies an integrated approach to territorial development by building on the Atlantic Area 
territorial assets, national and regional territorial strategies and challenges.  

Projects approved by the programme address territorial challenges, link to relevant national and European 
territorial development policies (e.g. smart specialisation strategies, regional ERDF programmes) or follow 
a cross-sectoral approach.  

In the framework of the two past calls for proposals (2016 and 2018), applicants were requested to 
describe the common challenge they were aiming to tackle and how relevant the issue / challenge 
addressed was to the Atlantic Area territory. The partnerships also needed to give an overview of the 
transnational approach. One of the most important quality selection criterion assesses the need for 
transnational cooperation in view of contributing to face common territorial issues (i.e. why the project 
objectives cannot be reached acting only on a national/regional/local level). Therefore, the approved 
projects address the principles of integrated territorial development as outlined in the Approved 
Cooperation Programme. 

Approved projects have a multi-level approach, i.e. involving different levels of governance and types of 
organisations to help improving effectiveness of territorial solutions. Moreover, cooperation brings 
together organisations from the private, public and third sector, such as cooperatives, not-for-profit 
organisations and Non-Governmental Organisations (NGOs), helping to address common challenges. 

The specific approach on integrated actions for sustainable urban development or the community-led local 
development instruments, as defined in article 8(3) of the ETC Regulation, are not applied to the Atlantic 
Area programme. However, social innovation projects (development of pilot actions on knowledge 

https://www.atlanticarea.eu/news/88
https://www.atlanticarea.eu/news/98


 

                                                                                                        
74 

exchange and collaboration tools: e.g. social innovation platforms, social innovation clusters, 
observatories, web-based platforms) are included on the specific objective 1.1 “strengthening the transfer 
of innovation results to facilitate the emergence of new products, services and processes”. 

 

11.2 Progress in implementation of actions to reinforce the capacity of authorities and beneficiaries to 
administer and to use the ERDF 

Several measures were agreed on in the Cooperation Programme to reduce the administrative burden and 
to improve the implementation. They are stated in the Programme’s Manual. The main examples are listed 
below. 

Simplified rules 

The introduction of simpler and harmonized eligibility rules seems to be successful so far, for example a 
lump sum for preparation costs for all projects approved, a flat rate for the budget line ‘office and 
administration’ (15% of staff costs) and staff costs calculated as a 20 % flat rate of direct costs (all costs 
other than staff costs and office & administration costs).  The Programme has also reduced the number of 
budget lines. These measures have been very helpful for the certification of expenditures, submission of 
payment claims and also application procedures.  

Simplifying application procedures  

For the Programme’s 2nd Call for projects that took place in 2018, a one-step process was implemented 
which proved to be more efficient in terms of workload and time spent in the assessment and approval of 
applications. In this way, several documents related to the project contracting process were requested as 
mandatory, being an eligibility criteria, speeding up the process after the project’s approval. As the 
midterm evaluation emphasizes, there was a clear learning process from the first to the second call.  

Result oriented management  

The Programme also adopted a streamlined indicator system which was well received by beneficiaries due 
to its simplification, thematic concentration, etc.  

The MA has been working to improve governance and to guarantee a more transparent and well-organized 
interaction between stakeholders. This is crucial for the effective and efficient implementation of the 
Programme and will have a positive impact in all areas of administrative capacity. This is of major 
importance in a transnational programme, with a complex multi-level governance model. 

 

11.3 Contribution to macro-regional and sea basin strategies (where appropriate) 

As stipulated by the Regulation (EU) No 1299/2013, recital 19, article 8(3)(d) on the "Content, adoption and 
amendment of cooperation programmes" and article 14(4) 2nd subparagraph (c) "Implementation reports", 
this programme contributes to MRS(s) and/or SBS: 

The relevance of the Atlantic Strategy for the INTERREG Atlantic Area programme is high and a solid and 
constant process in the alignment of both initiatives can be observed. The programme contributes actively 
to the implementation of the EU Atlantic Strategy as the coherence and alignment between the Atlantic 
Action Plan (AAP) and the cooperation programme show. The priority axes, thematic objectives and 
specific objectives of the programme are in line with the AAP. The only mismatch occurs at the level of the 
actions to improve accessibility and connectivity, which have not been prioritised under the programme 
since the evaluation of the programme for the period 2007-2013 showed a very scarce demand for 
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projects under former priority 3 related to accessibility and transport.  

The guiding principles for the selection of operations foresee that, when applicable, projects should show 
their coherence with and contribution to the Atlantic Area Maritime Strategy. In this respect, under 
section 4.10 of the application form, project promoters are explicitly asked if the project is based on one of 
the Atlantic Strategy priorities and, if so, which one. In this sense, more than 90% of the approved projects 
reflect this alignment with one of the priorities of the Strategy. 

Similarly, projects’ progress and final reports have specific sections (sections 3.10.1 and 3.10.2) where, if 
relevant, projects need to explain how the activities and results achieved contribute to the AAP. 

Due to the fact that the physical and financial execution of the Programme is still low during 2018, 
concrete project’s good practices towards a positive contribution to the Atlantic strategy cannot be 
extracted yet. Nevertheless, positive and very promising signals towards this end can be observed in our 
projects.  

Taking into account what was mentioned above, two main facts are clear and must be highlighted: (i) 
there is a strong alignment between the INTERREG Atlantic Area programme and the Atlantic Strategy; (ii) 
the programme is a very important provider for the sea basin strategy. 

The Atlantic Strategy can also be regarded as a pathway to achieve a higher level of specialization, so the 
Programme could be visualized as a “differentiated” and “highly specialised” INTERREG programme, which 
could eventually generate more interest among large scale stakeholders operating in the field of the blue 
economy in the Atlantic region.  

Subsequently, stronger links with the Atlantic Strategy could also result in being able to generate 
“structuring projects”, thus facilitating a bigger impact of the programme.   

Finally, in 2018, the programme participated in several events and meetings related to the sea basin 
strategy, namely: 

- Business 2 Sea – Forum do Oceano “European funding programmes to reinforce competitiveness in 
maritime sector”, June, Porto; 

- 5th Atlantic Stakeholder Platform Conference, 23-24 October in Vigo, with the organisation of a project´s 
workshop, participation in the plenary session and exhibition stands. 

 

  EU Strategy for the Baltic Sea Region (EUSBSR) 
  EU Strategy for the Danube Region (EUSDR) 
  EU Strategy for the Adriatic and Ionian Region (EUSAIR) 
  EU Strategy for the Alpine Region (EUSALP) 
  Atlantic Sea Basin Strategy (ATLSBS) 
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ATLSBS 

Priority(s) and objective(s) that the programme is relevant to: 

  Priority Objective 
 1 -  Promote entrepreneurship and 

innovation 
1.1 - Sharing knowledge between higher education 
organisations, companies and research centers 

 1 -  Promote entrepreneurship and 
innovation 

1.2 - Enhancement of competitiveness and 
innovation capacities in the maritime economy of 
the Atlantic area 

 1 -  Promote entrepreneurship and 
innovation 

1.3 - Fostering adaptation and diversification of 
economic activities by promoting the potential of 
the Atlantic area 

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment 

2.1 - Improving maritime safety and security 

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment 

2.2 - Exploring and protecting marine waters and 
coastal zones 

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment 

2.3 - Sustainable management of marine resources 

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment 

2.4 - Exploitation of the renewable energy 
potential of the Atlantic area's marine and coastal 
environment 

 3 -  Improve accessibility and 
connectivity 

3.1 - Promoting cooperation between ports 

 4 -  Create a socially inclusive and 
sustainable model of regional 
development 

4.1 - Fostering better knowledge of social 
challenges in the Atlantic area 

 4 -  Create a socially inclusive and 
sustainable model of regional 
development 

4.2 - Preserving and promoting the Atlantic's 
cultural heritage 

 

Actions or mechanisms used to better link the programme with the Atlantic SBS 

A. Are the Sea Basin Strategic coordinators (mainly National Coordinators, Priority Area Coordinators or 
members, and/or Objective coordinators or members) participating in the Monitoring Committee of the 
programme? 

Yes      No   

Name and function 

The chair of the Atlantic Strategy in 2018, is   
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B. In selection criteria, have extra points been attributed to specific measures supporting the ATLSBS? 

Yes     No   

 

C. Has the programme invested EU funds in the ATLSBS? 

Yes     No   

Does your programme plan to invest in the EUSAIR in the future? Please elaborate (1 specific sentence) 

Difficult to foresee at this stage. 

 

D. Obtained results in relation to the ATLSBS (n.a. for 2016) 

From the 72 projects of the programme, 66 participate in one of the priorities of the Atlantic Strategy :  

- 31 projects address the Priority 1 of the Strategy “Promote entrepreneurship and innovation”; 
- 23 projects address the Priority 2 of the Strategy “Protect, secure and enhance the marine and 

coastal environment; 
- 1 Project addresses the Priority 3 of the Strategy “Improve accessibility and connectivity”; 
- 11 Projects address the Priority 4 of the Strategy “Create a socially inclusive and sustainable model of 

Regional Development”. 

The following list indicates to which strategic objective each project contributes:  

First call for Proposals (2016):  

EAPA_21/2016               ADSA 1.1 

EAPA_196/2016 SAFER 1.1 

EAPA_246/2016 ATLANTIC-SOCIAL-LAB 1.1 

EAPA_358/2016 CONSORTEX 1.1 

EAPA_383/2016 IN 4.0 1.1 

EAPA_384/2016 ATLANTIC-KET-MED 1.1 

EAPA_87/2016               SEA-TRACES 1.1 

EAPA_46/2016               CLEANATLANTIC1.2 

EAPA_151/2016 BLUEHUMAN 1.2 

EAPA_165/2016 IFADO 1.2 

EAPA_282/2016 CEPHSANDCHEFS 1.2 

EAPA_303/2016 PROTOATLANTIC 1.2 

EAPA_304/2016 DAIRY-4-FUTURE 1.2 

EAPA_317/2016 ALERTOX-NET 1.2 

EAPA_338/2016 ENHANCEMICROALGAE 1.2 

EAPA_466/2016 ATLANTICFOODEXPORT 1.2 
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EAPA_468/2016 4H-CREAT1.2 

EAPA_595/2016 KETMARITIME 1.2 

EAPA_455/2016 USER-FACTOR 1.2 

EAPA_190/2016 SEAFUEL 2.1 

EAPA_198/2016 REDAWN 2.1 

EAPA_204/2016 HYLANTIC 2.1 

EAPA_333/2016 MONITOR 2.1 

EAPA_344/2016 ARCWIND 2.1 

EAPA_527/2016 GEOATLANTIC 2.1 

EAPA_232/2016 INTEGRATE 2.2 

EAPA_451/2016 NASPA 2.2 

EAPA_550/2016 @BLUEPORTS 2.2 

EAPA_182/2016 PRIMROSE 3.1 

EAPA_272/2016 RISK-AQUASOIL 3.1 

EAPA_285/2016 MYCOAST 3.1 

EAPA_174/2016 3DPARE 4.1 

EAPA_252/2016 OCEANWISE 4.1 

EAPA_261/2016 ALICE 4.1 

EAPA_458/2016 COCKLES 4.1 

EAPA_501/2016 EBB 4.1 

EAPA_565/2016 MONITOOL 4.1 

EAPA_224/2016 MOSES 4.1 

EAPA_166/2016 ESSTIMIT4.1 

EAPA_24/2016                ATLANTICONBIKE 4.2 

EAPA_108/2016 AYCH 4.2 

EAPA_133/2016 ATLANTICNETSKY 4.2 

EAPA_250/2016 ATLANTIC-GEOPARKS 4.2 

EAPA_362/2016 MMIAH 4.2 

EAPA_461/2016 CAPITEN 4.2 

EAPA_631/2016 ATLASWH 4.2 

EAPA_758/2018 SEAFOOD-AGE 

 

Second call for proposals (2018) 

EAPA_791/2018 NEUROATLANTIC 1.1 
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EAPA_842/2018 EMPORIA4KT 1.1 

EAPA_1071/2018 AHFES 1.1 

EAPA_758/2018 SEAFOOD-AGE 1.2 

EAPA_936/2018 BODAH 1.2  

EAPA_1022/2018 FAN-BEST 1.2  

EAPA_1055/2018 AT-VIRTUAL 1.2  

EAPA_1059/2018 ACCESS2SEA 1.2  

EAPA_784/2018 PORTOS 2.1 

EAPA_915/2018 Blue-GIFT 2.1  

EAPA_986/2018 DURABLE 2.1  

EAPA_1058/2018 EERES4WATER 2.1 

EAPA_117/2018 CIRCULARSEAS 2.2 

EAPA_576/2018 NEPTUNUS 2.2  

EAPA_826/2018 SIRMA 3.1 

EAPA_884/2018 PAGEO 3.1 

EAPA_998/2018 AGRITOX 3.1  

EAPA_590/2018 NANOCULTURE 3.1 

EAPA_18/2018  DIADES 4.1  

EAPA_52/2018  JONAS 4.1 

EAPA_134/2018 CABFISHMAN 4.1 

EAPA_800/2018 ATLANTIC-POSITIVE 4.1  

EAPA_630/2018 TIDE 4.2 

EAPA_744/2018 ATLANTICCULTURESCAPE 4.2 

EAPA_797/2018 TRAILGAZERSBID 4.2 

 

11.4 Progress in the implementation of actions in the field of social innovation 

Although social innovation is not a specific thematic of the programme, its presence is clear in the 
activities in several of the projects approved under the first call for proposals. In addition to that, the 
awareness of projects to develop activities close to the society has been increasing, not only as a way to 
disseminate the project, but also to promote changes in the day-to-day practices (plastics in the ocean, 
recycling, etc.). Some examples will be listed below.  

ATLANTIC SOCIAL LAB, EAPA_246/2016 - Develop and promote social innovation approaches and 
methods to answer to important social issues of the Atlantic Are within citizens, third sector and social 
enterprises, as well as the public sector.  

One of the project partners, Communauté d'Agglomération Pau Béarn Pyrénées, presented the “Anti 
Solitude Plan”: the pilot action deployed within the framework of the Atlantic Social Lab project is one 
of these levers for success by setting up a digital tool for coordinating all the actors in the area, making 
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it possible to identify isolated people and promote their connection with the local offer.  

Cork City Council is promoting social enterprises through support and consulting actions. The 
participants in this activity shared their experiences in creating, building and developing their social 
enterprises and, together with the facilitator, they gave each other advice on how to overcome 
challenges. 

AYCH (Atlantic Youth Creative Hubs), EAPA_108/2016 - Build a model of social innovation for young 
people supporting social entrepreneurship, employment and education in the creative and cultural 
industries across the Atlantic Area. One of the activities developed during 2018 was the AYCHOCEAN 
initiative; "AYCH OCEAN" branch is promoting the defence of the marine ecosystem and the 
prototyping by youngsters for tackling the micro plastics. This activity is being developed through 
workshops in several countries to bring together experts and young people: transnational creative 
jams, local and regional events. In the summer of 2018, one workshop was organised with young 
people at the Cies Islands in Spain, collecting plastics in the island and promoting the re-use of plastics 
for new functionalities.  

The AYCH OCEAN initiative is the result of the commitment of the AYCH partners to promote education 
within young Europeans in terms of values, focusing on environmental education as a basic principle of 
life and the protection of the Atlantic Ocean against the growing invasion of plastic waste. 

This is achieved with the collaboration of two local partners of first order and who have been involved 
from the first moment in the development of environmental recovery strategies and commitment to 
the Atlantic Ocean. 

CLEAN ATLANTIC, EAPA_46/2016 – This project aims to protect biodiversity and ecosystem services in 
the Atlantic Area by improving capabilities to monitor, prevent and remove (macro) marine litter. 
During 2018 the project has carried out multiple activities of awareness of the importance of 
eliminating plastic waste in the ocean, developing activities with children to raise awareness of the 
importance of reducing the consumption of plastics and the need to increase recycling. 

 

 

12. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL (ARTICLES 21(2) AND 22(7) OF 
REGULATION (EU) NO 1303/2013) 

For the purpose of assessing progress towards the achievement of milestones and targets set for financial 
indicators in the years 2018 and 2023, table 4 of Part A of this Annex shall have the following two additional 
columns: 

13 14 

Data for the purpose of the performance review and performance framework 

Only for report submitted in 2019: Total eligible 
expenditure incurred and paid by beneficiaries and 
certified to the Commission by 31/12/2018 Article 
21(2) of Regulation (EU) No 1303/2013  

Only for final implementation report: Total eligible 
expenditure incurred and paid by beneficiaries by 
31/12/2023 and certified to the Commission Article 
22(7) of Regulation (EU) No 1303/2013 

Priority 1: 695 833,08€  

Priority 2: 705 648,67€  
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Priority 3: 611 543,97€  

Priority 4: 774 380,24€  

Priority 5: 2 633 955,92€  

TOTAL:  5 421 361,88€   
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PART C - REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION REPORT (ARTICLE 50(5) OF 

REGULATION (EU) NO 1303/2013) 

13. SMART, SUSTAINABLE AND INCLUSIVE GROWTH 

Information and assessment of the programme contribution to achieving the Union strategy for smart, 
sustainable and inclusive growth. 

The INTERREG Atlantic Area is highly focused on:  

- Promoting entrepreneurship and innovation;  

- Protecting, securing and enhancing the marine and coastal environment;  

- Improving accessibility and connectivity;  

- Creating a socially inclusive and sustainable model of regional development.  

Through the aforementioned topics, the programme clearly contributes to achieving the Union strategy for 
smart, sustainable and inclusive growth. 

The projects approved until the end of 2018, in the different priorities, are focused on the objectives of 
smart, sustainable and inclusive growth of the regions of the Atlantic Area, for example by actively 
contributing to a better environment. These activities are quite important to raise awareness at the policy 
level and among decision makers.   

Because of the application form requirements and assessment criteria, all the selected projects contribute 
to the EC strategy including innovative aspects from the transnational cooperation approach, namely by 
giving response to common challenges in an area with a high-potential for smart and sustainable growth. 
Due to the thematic focus of the programme, the contribution to inclusive growth is more indirect; 
however, the programme stresses the importance of this dimension by encouraging its incorporation in all 
financed activities and actions. 

As most of the projects of the first call have been contractualized in 2018 (45 projects) and those of the 
second call have only been approved  in October 2018 (27 projects), there is not enough information 
available at this stage to assess the programme´s contribution to the smart, sustainable and inclusive 
growth. Nevertheless, all these projects aim at improving regional development policies that directly 
contribute to smart and sustainable growth. 

In section 9.1 more detail was presented based on the assessment of the implementation of the projects 
by priority axes, all actively reinforcing  the EU strategy for smart, sustainable and inclusive growth. 

14. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN — PERFORMANCE 

FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

Where the assessment of progress made with regard to the milestones and targets set out in the 
performance framework demonstrates that certain milestones and targets have not been achieved, Member 
States should outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for 
milestones) and in the final implementation report (for targets). 

Where the assessment of progress made with regard to the milestones and targets set out in the 
performance framework demonstrates that certain milestones and targets have not been achieved, 
Member States should outline the underlying reasons for failure to achieve these milestones in the report 
of 2019 (for milestones) and in the final implementation report (for targets). 
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In what concerns the performance framework, the Managing Authority (MA) and the Joint Secretariat (JS) 
of the Interreg Atlantic Area have applied all the efforts to comply with the milestones established in the 
Approved Cooperation Programme, revised version approved by the EC on 19 December 2018.  

In October 2018, the programme submitted to the EC, after the approval by the MC, the revision of the 
cooperation programme in relation to the milestones’ indicators. This request for modification was due to 
the recognition that two crucial hypotheses used for the computation of 2018 milestones were not 
accurate. This inaccuracy had a very important impact on both financial and output indicators and the 
correction of these hypotheses implied a strong modification of the 2018 milestones. The request was 
accepted by the EC in December 2018, as mentioned above. 

For these milestones, the financial indicator is “Total eligible expenditure certified and submitted to EC” 
and the output indicators are “Number of case studies and pilot actions implemented” and “Number of 
policy, strategy and operational instruments produced”.  

Despite the substantial amount of work that resulted from the decision of the Monitoring Committee 
(MC) to run a second call for proposals in 2018 and the technical difficulties faced in the integrated 
management and information system (SIGI), the programme was able to meet the financial milestones 
(except for priority axis (PA) 1, where the achievement was 89%). For the physical indicators, milestones 
were exceeded in all PA, with the deviation being very significant for PA1. As already mentioned in section 
2, this significant deviation is due to a sub estimation of these outputs, which was based on the history of 
the previous programmatic period. 

Following the communication done by DGREGIO concerning the financial indicators included in the 
performance framework (14 June 2018), the MA chose to consider, in addition to payment claims 
submitted to the European Commission (EC) in 2018, the amounts of payment claims submitted in 2019 
that correspond to the expenditure incurred and paid by beneficiaries in 2018. 

In what concerns the issues affecting the performance of the programme and measures taken, details 
were already presented in section 5. In brief terms, and recalling the content of this section, the identified 
issues were: (i) human resources; (ii) the performance of the IT system; (iii) the need to put in place a 
second call for proposals in 2018 as a measure taken by the MC to reduce the potential impact of Brexit. 

On human resources, as explained before, the Director of the JS was on medical leave for almost 7 
months. The Deputy Director, who is also a project manager, replaced the Director during the absence. In 
order to avoid the extra burden on the team, several efforts were made by the MA to hire an additional 
project officer during this period to prevent imposing such an additional workload on the JS. However, it 
was not possible to implement this measure since the potential candidates were not interested in a short 
term contract, which was the only option the MA could offer due to the frequent medical certificates 
delivered by the Director to justify the leave: each certificate only lasted one month. The Financial Officer 
went on maternity leave and the MA temporarily hired a temporary Financial Officer.  

The MA adopted several measures to tackle the issue related to the performance of the IT system, namely 
to diminish the effect of a bottleneck identified in the IT workflow of progress reports and payment claims 
in the beginning of 2019. The need to adapt the system to a one step procedure for the 2nd call, 
differently from the first call that was run in two steps, created more pressure in the SIGI.  

The problem in the workflow mentioned in the previous paragraph had impact on the financial indicator 
of the performance framework since it was necessary to communicate to the EC the expenditures 
incurred and paid by beneficiaries in 2018 in order to meet the milestone. After a careful analysis of the 
situation, it was concluded that the resolution of this problem could not occur in the short run. Therefore, 
a contingency procedure was established by the MA in order to allow the reception of progress reports 
and payment claims for projects that have been experiencing technical difficulties. This contingency 
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solution was adopted in line with the Management and Control System Description.  

Despite the present AIR being just focused on the implementation during 2018, it is worth mentioning 
that, at the time of writing the present report, a new IT company has already been selected to solve the 
problems with the IT system and the contract with the MA was signed on the 23rd of May 2019. The 
company started working immediately. 

 


